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1 INTRODUCTION 

1.1 The Project 
The government of the Republic of Uzbekistan aims modernise and increase the electricity 
production in the country in order to foster economic growth. As part of this aim, the 

government plans to develop new gas fired Combined Cycle Gas Turbine (CCGT) plants on 
two adjacent plots of land near other existing power infrastructure near the settlement Shirin, 

a border town with Tajikistan. The eastern plot of land has been allocated to ACWA Power for 
development of a 1,500MW CCGT plant (the Project), whilst the western plot is being assessed 
separately for competitive bids by the IFC (part of the World Bank Group). 

The Project scope also includes the design, development, construction, commissioning, testing 
and transfer of a 500/220kV switchgear station to the JSC National Electric Networks of 

Uzbekistan. This switchgear station will be a common facility between the ACWA Power 
Sirdarya Project and the adjacent CCGT project currently under the IFC tender. JSC National 

Electric Networks of Uzbekistan will be responsible for the operations and maintenance of the 
switchgear station once it has been constructed. 

ACWA Power are seeking an amount of project finance from financial Institutions who have 

their own internal environmental & social investment policies/standards, or may be members 
of voluntary agreements such as the Equator Principles. At this stage, it is understood that the 

European Bank for Reconstruction and Development (EBRD)and Deutsche Investitions-und 
Entwicklungsgesells (DEG) are involved in discussions relating to provisions of finance.  

5 Capitals Environmental and Management Consulting (5 Capitals) has been engaged by 

ACWA Power to undertake the independent EIA and ESIA processes, as well as other 
environmental & social related scope which also include the Livelihood Restoration Framework 

(LRF) and Livelihood Restoration Plan (LRP). 5 Capitals has partnered with a locally based 
consultant, ‘Juru Energy’ (Tashkent, Uzbekistan) to undertake certain elements of the scope, 

which include provision of support in addressing issues relating to land acquisition, 
identification of affected farmers, valuation of assets etc. 

This document is the Livelihood Restoration Framework prepared for the Project in parallel to 

the ESIA studies. The LRF describes the objectives, principles and planned approach to 
livelihood restoration and compensation for economic displacement. No physical 
displacement is anticipated as a result of the Project. 
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1.2 Objectives of the LRF 
• Provide a framework that sets out how the Project will address economic 

displacement resulting from its development through  livelihood restoration and 
ensuring that the standards of living of the Project Affected Persons (PAPs) is not 
worse off following Project implementation; 

• Ensure the PAPs without legal lease agreements or any recognisable legal rights to 
land are eligible for compensation for loss of non-land assets and livelihood 
restoration; 

• Determine the existence of vulnerable groups among the PAPs in order to ensure 
they are provided with additional support; 

• Outline the Grievance Mechanism that will be followed in order to address any 
concerns/complaints, request for additional information etc of the PAPs; and  

• Set out the monitoring requirements of the livelihood restoration outcomes, their 
impacts on the standard of living of the PAPs is carried out, and whether the 
objectives of the Livelihood Restoration Plan have been met. 
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2 PROJECT OVERVIEW  

2.1 Project Location 
The Project is located approximately 1.9km northeast of the city of Shirin, which is a border 
town on the Uzbekistan side of the border from Tajikistan. The 75Ha greenfield site is in close 

proximity to an existing 3,000MW oil/gas Thermal Power Plant (Sirdarya TPP), located 
immediately on the border with Tajikistan. The proposed Project location is as shown in the 
figure below. 

Figure 2-1 Proposed Project Location  

 

2.2 Project Description Summary 
The Project is a 1,500MW natural gas fired Combined Cycle Gas Turbine (CCGT) power plant, 

that will operate independently and offload power to the grid via a shared electrical 
switchgear station with a future CCGT project (being tendered by IFC), expected on adjacent 
land.  

The main project facilities will include: 
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• Power block and stacks including 2 * Gas Turbines (GT), 2 * Heat Recovery Steam 
Generators (HRSG) and 1 * Steam Turbine (ST); 

• Closed Loop Cooling Water system and Open Loop Cooling System; 

• Gas receiving terminal; 

• Intake and outfall; 

• Water treatment (to be confirmed);  

• Wastewater treatment; and  

• Ancillary/support facilities (i.e. electrical system, site entrance and security 
building, laboratory, workshops etc). 

Associated facilities will include: 

• Gas pumping station and supply; 

• 500/220kV switchgear station; 

• Overhead transmission lines; and  

• Access road. 

2.3 Project Construction & Commissioning Requirements 
Construction and commissioning will be the responsibility of China Gezhouba Group 

International Engineering Co. Ltd (CGGC_the EPC Contractor). There is an existing EPC 
contract in place that includes requirements related to environmental and social compliance. 

All temporary construction working areas and facilities will be located within the Project 
footprint including EPC Contractor accommodation facilities. It is expected that the EPC 

Contractor will engage several Sub-Contractors and there will be a peak workforce of 
approximately 2,160 workers. 

2.4 Project Operational Requirements 
The operational workforce is expected to include approximately 40 people for First National 
Operation and Maintenance CO. Ltd (NOMAC_O&M Company). The workers will be required 

to make arrangements for their own accommodation facilities which will most likely be located 
in Shirin town or Bayavut District. 

2.5 Project Milestones 
Based on the details provided by ACWA Power and Appendix C of the PPA (Project 
Implementation Schedule), the following timeline is currently in place for the Project. 
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Table 2-1 Key Project Milestone/Timeline Dates 
MILESTONES DATE 

Limited Notice to Proceed (LNTP) October 2020 
Notice to Proceed (NTP) October/November 2020 

From PPA (Appendix C) 
Scheduled Early Power Unit 1 Commercial Operation Date (for 
GT in open cycle) 

[25 – 28]*  months after 
Financial Closing 

Scheduled Early Power Unit 2 Commercial Operation Date (for 
GT in open cycle) 

[29 - 32]*  months after 
Financial Closing 

Scheduled Project Commercial Operation Date (Combined 
Cycle) 

36 months after Financial 
Closing 

* Depending on final selection of gas turbine manufacturer and on the date the Financial 

Closing occurs. 
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3 BACKGROUND AND CONTEXT 
The Project and switchyard will be located on 84ha of land. On 16th January 2020 (№03-10-

271) the Ministry of Energy of the Republic of Uzbekistan sent an official request to the Syrdarya 

region administration regarding the land requirements for the Project. This request was passed 

down to Bayavut district and Shirin town administrations who issued lease termination letters to 

the affected farmers on 12th February 2020 and 30th January 2020 respectively.  

The Project footprint and switchyard will affect 8 farmers with legal lease agreements, one (1) 

farmer without a legal lease agreement and 3 farmers who are renting land from one of the 
farmers without any legal lease agreements in place. Shirin Municipality also owns land to the 

south of the site which will be impacted by the construction of the intake and outfall but this 
land is currently not under use. A fuelling gas station to the south of the Project site will also be 

impacted by the construction of the intake and outfall which will temporary affect the gas 
supply to his fuelling gas station.  

With regards to the associated facilities, it has been established that two (2) farmers  (who are 

already impacted by the Project footprint) will be impacted by the routing of the gas pipeline 
including one (1) piece of land belonging to Shirin Municipality which is currently not under 

any use. The Project access road will affect seven (7) farmers (who are already impacted by 
the Project footprint) while the number of farmers who will potentially be impacted by the 
OHTL is still being assessed  

In the event that the farmers are not able to farm within the 500m Health Protection Zone 
based on directives from the Ministry of Agriculture, it is expected that nine (9) farmers will be 

impacted (8 of whom are already affected by the project footprint) though this will be verified 
by the use of official cadastral maps and consultations with local administration and affected 
farmers. 

There are also permanent and temporary workers who are employed in the farms (ref table 5-
5) who will be impacted due to the development of the Project. The gas station also has 18 

employees including those administration. Their wages will be temporary impacted by the 
construction of the intake and outfall which will temporary disrupt the gas supply to the gas 
station.  

It is noted that the majority of the farmers sell their produce through the Shirin Fruit and 
Vegetable Agro Company (FVAC) which finds local markets for the farmers produce. 

However, consultations with the Bayavut Municipality have revealed that the FVAC is not 
currently operational because there are plans underway to merge it with the Water Consumer 
Union which assists the farmers in Shirin with water supply.  

  



 
 

 
 

 

ACWA Power Sirdarya 1,500MW CCGT Power Project  
Livelihood Restoration Framework 

 7 

   

Figure 3-1 Cadastral Map of the Project Site  
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3.1.1 Shirin Municipality 

Based on ongoing extensive consultations with the local administration since July 2020 to date  

and meetings with affected farmers, it has been established that only one farmer is located in 

Shirin town with a total of 17ha under agricultural use. Consultations with Shirin administration 

revealed that upon the termination of the land lease agreement on 30th January 2020, the 

famer (Sarvinos Jaloliddin) lost his rights to the land and the administration stated that the 

farmer had stopped farming. However, consultations with the farmer and site visits conducted 

on 6-11th, 19-22nd and 29th August 2020 revealed that the farmer is still using his land and had 

planted rice during the spring season. The Shirin administration also stated that they had not 

started the inventory and valuation process in order to determine compensation for the 

farmer. 

Plate 3-1 Rice on Sarvinos Jaloliddin Farm 

 

3.1.2 Bayavut District 

Ongoing consultations with Bayavut administration revealed that in addition to the lease 

termination issued on 12th February 2020, farmers were issued with a warning letter on 15th May 
2020 instructing them to cease any cultivation or planting activities on their respective pieces 

of land contrary to which the administration would take legal action. However, site visits have 
revealed some of the farmers planted crops during the spring season and are expected to 
complete harvesting by the end of October 2020. 

Site visits and consultations with farmers revealed that one of the seven farmers (Salimjon 
Zakirov) has sub-let his land to three other farmers who are not legally registered with the 

Bayavut administration. These three farmers (Akbarov Ortikali, Shomurodova Maksuda and 
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Alikul Alishev) will be impacted by the Project footprint. Further consultations revealed that the 
three farms being rented  from Salimjon Zakirov were initially leased separately by the Bayavut 

administration but were later re-registered under one farm “Inov Turanboyev” and leased to 
Salimjon Zakirov.  

In addition, it has been established that there was no legal agreement between Salimjon 
Zakirov and the farmers renting land from him apart from a verbal agreement. It is noted that 
Salimjon Zakirov also owns another farm within the Project site. 

Figure 3-2  Akbarov Ortikali’s land (being rented from Salimjon Zakirov) 

 

Figure 3-3  Shomurodova Maksuda’s land (being rented from Salimjon Zakirov) 
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Figure 3-4  Alikul Alishev’s land (being rented from Salimjon Zakirov) 

 

Site visits also revealed that there is an existing 0.35 ha land (Dekhkan farm) which is not 

registered under the cadastral maps issued for the Project by the Bayavut administration. 
Documents provided by the farmer (Avlokulov Erkin) showed that his farm was registered with 

the local administration under counter 131a in 2006. Consultations with the cadastral 
department are still ongoing regarding the status of this land. 

Figure 3-5 Location of Dekhkan Farm 
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3.1.3 Availability of Alternative Land 

The owner of “Mamurov Khamidjon” farm (Khamidjon Mamurov) who is losing 9ha of his 9.6ha 

land to the Project stated that he had contacted the Bayavut administration several times 

requesting allocation of a new land without response. As a result, he filed an official complaint 
with the local prosecutor’s office to which the local cadastral department offered him an 

alternative land. However, Khamidjon Mamurov rejected the alternative land since it was 
located far from his home and was not of similar productivity as his current farm according to 
his assessment.  

On 26th September 2020, the seven farmers in Bayavut District including Mamurov Khamidjon 
received official communication on the allocation of alternative land. The alternative land 

includes Navbakhor farming land which is located approximately 53km from the Project site 
and Galaba farming land which is approximately 60km away. Consultations regarding the 

alternative land are ongoing with the Bayavut administration and the farmers (Reference 
Appendix A for the letters sent to farmers by Bayavut administration). 

Figure 3-6 Location of Alternative Land  

 

Consultations are on-going with the farmers regarding their acceptance of the alternative 
land but initial consultations show that majority of the farmers are going to reject the land 
offered in Galaba and Navbakhor as shown in the table below. 

Table 3-1 Initial Feedback from Farmers on the Alternative Land  

NAME OF FARMER  SUMMARY REASON 

Otamurod Radjabov 
(Usmon bobo avloadlari) 

Planning to reject the 
land offered 

Water access to the farm is difficult, bad 
quality of soil, too far from his home, too 
much expenses to invest in the land  
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NAME OF FARMER  SUMMARY REASON 

Salimjon Zakirov (owner of 
Salimjon dalasi and Inom 
Turanboyev farms) 

Plans to reject the 
offer for alternative 
land   

Salimjon still has 8 ha of land plot which 
will not be affected by Project. He plans 
to continue farming there.  

Norgul Fayzullayeva 
(Fayzullayev Tojikul) 

Plans to reject the 
offer for alternative 
land   

He does not plan to continue farming  

Mamurov Khamidjon 
(“Mamurov Khamidjon”)  

Plans to reject the 
offer for alternative 
land   

The land is too far and he considers the 
soil to be of bad quality which will not be 
suitable for growing crops. 

Isroilova Qutbiniso (“Isroilova 
Qutbiniso”) Has not decided yet Has not made a decision but considers 

the farm to be too far from his home. 

Kodirkul Rustamov 
(“Jonikul”) Has not received letter  

The farmer still has another 101ha of land 
in the project area where he will 
continue farming  

Bakhtiyor Muminov 
(“Sarvinos Servis”) 

This farmer has not 
been offered any 
alternative land by 
Shirin Municiaplity. 

N/A 

It is noted that the LRP will consider the availability of alternative land which is in closer proximity 
to their homes in coordination with the Shirin and Bayavut Municipality. This land will also be 
evaluated to determine its agricultural  productivity. 
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4 LEGAL FRAMEWORK AND STANDARDS 

4.1 National Regulations 

4.1.1 The Constitution  

The Constitution of the Republic of Uzbekistan (dated December 8th, 1992) provides that: 

• Article 36 

- Everyone has a right to own property. 

• Article 53 

- The State shall guarantee freedom of economic activity, entrepreneurship and 
labour with due regard for the priority of consumers’ rights, equality and legal 
protection of all forms of ownership. 

• Article 54 

- An owner, at his discretion, shall possess, use and dispose of his property. The 
use of any property must not harm the environment and must not harm the 
environment and must not infringe on the rights and legally protected interests 
of citizens, legal entities and the State. 

• Article 55 

- Land, its minerals, waters, flora and fauna and other natural resources shall 
constitute the national wealth and shall be rationally used and protected by 
the State. 

4.1.2 Land Code (LC) 

The LC (1998 as amended 2010) (№ 598-I, 30.04.1998, as amended on 28.08.2019), is the 

primary framework for land related matters in Uzbekistan. The LC regulates allocation, transfer 

and sales of land plots, defines ownership and rights on land. It describes the responsibilities of 
various government bodies in land management; rights and responsibilities of the land owner, 
user and lessee; type of land categories, dispute resolution and land protection. 

The LC provides that: 

• Article 36, Clause 1: specifies instances when the right to the land can be 
terminated. Termination of the right to possession and the right of permanent or 
temporary use of land is made by decisions, respectively, of Khokim of districts, 
cities, regions or by the decision of the Cabinet of Ministers on the proposal of the 
bodies exercising state control over the use and protection of land, on the basis of 
supporting documents justifying the termination of the rights. In case of 
disagreement with the decisions of the Cabinet Ministers and the officials of the 
termination of the right of possession, the right of permanent or temporary land use 
natural and legal persons may appeal to the court (Article 36, Clause 4). 
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• Article 37, Clause 1: Withdrawal of the land or part of it for state and public needs 
shall be carried out with the consent of the land owner/user and lessee under the 
decision of the district, city, region or under the decision of the Cabinet of Ministers 
of Republic of Uzbekistan.  

• Article 37, Clause 2: states that in case of a disagreement the land owner, land 
user and lessee with the decision of the withdrawal of the land plot, this decision 
may be appealed in the court. 

• Article 39, Clause: The land owner, land-user, lessee and the owner of a household 
have the right to be refunded losses caused to him (including lost profit) in case of 
withdrawal of land or compensation costs for voluntary renunciation of land. 

• Article 41, Clause 3: Losses caused by violation of the rights of land users, tenants 
and land owners (including loss profits), shall be reimbursed in full. 

• Article 41, Clause 4: Equivalent land plot and compensation of losses including lost 
profits may be provided to a land user or tenant due to withdrawal of the land to 
state or for public need. 

• Article 86, Clause 1: specifies that cases where losses of land users must be 
compensated in full including loss of profits: 

- Withdrawal, redemption or temporary occupation of land; 
- Limitation of their rights due to the establishment of water protection zones, 

coastal strips, sanitary protection zones of water bodies, zones of formation of 
surface and underground water, zones of resort areas, biosphere areas, 
protection zones around national parks, reserves, national nature monuments, 
cultural heritage objects, discharges, roads, pipelines, communication and 
power lines. 

- worsening the quality of the land as a result of the affect caused by 
construction and exploitation of water reservoirs, canals, collectors and other 
objects exuding harmful for agricultural crops and plantations substances and 
other actions of juridical and real persons causing the decrease of harvesting 
and worsening of the quality of agricultural goods. 

• Article 87, Clause 1: losses of agricultural and forestry production caused by the 
withdrawal of agricultural and forest land, including agricultural land owned and 
used by individuals for purposes not related to agriculture and forestry, restrictions 
on the rights of land users and lessees, or deterioration of land due to impacts 
caused by the activity of enterprises, institutions and organizations shall be 
compensated in addition to the compensation stipulated. 

4.1.3 Civil Code 

The Civil Code (CC) dated 29th August 1990 (as amended in 2019), defines the legal status of 

participants in civil relations, the basis and procedures for implementing the right to property 
and other property rights, intellectual property, regulates contractual and other obligations, 

as well as other property and related personal non-property relations. The CC establishes 
general rules of property of confiscation of property, determination of the value of property 
and the right to compensation as well as conditions for deprivation of rights. 
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The CC establishes that: 

• The person whose rights have been violated may demand full compensation for 
the losses caused , unless the law or the contract does not provide compensation 
for losses in a lower amount. 

• Losses are understood to mean the expenses that the person whose rights have 
been violated, have produced or will have to produce in order to restore the 
violated right, the loss or damage to his/her property (real damage), as well as the 
income/revenue that the person would have received under normal conditions of 
civil activity if his/her rights had not been violated (lost profit). 

• Article 8, Clause 3, the rights to the property which are subject to the state 
registration shall arise upon the registration of the relevant rights to it, unless 
otherwise provided by law. 

• According to Article 14, Clause 3: If the person has violated the law, revenue 
received as a result of this will be lost, the person whose rights were violated, has 
the right to demand compensation along with other losses, lost profits in the 
amount less than such profits. 

• Article 83: Immovable property includes plots of land, subsoil, buildings, 
constructions, perennial plants and other property firmly connected with the land 
i.e. objects whose displacement without disproportionate damage to their 
purpose is impossible.  

• Article 84, Clause 1: Provides that the right of ownership and other real property 
rights, creation, transfer, restriction and termination of these rights are subject to 
state registration. This means that without registration the right to real estate 
property does not enter into force.  

4.1.4 Resolution of Cabinet Ministers No. 146 (25th May 2011) 

Resolution of Cabinet Ministers No. 146 “On measures to improve the procedures for granting 
land plots for urban development activities and other non-agricultural purposes” is aimed to 

improve the procedure for granting land plots, protect the rights of legal entities and individual 
land, improve the architecture of settlements and the efficient use of their construction in 
accordance with the Land Code and Urban Planning Code.  

This Resolution approves the Regulation (Annex 2) which, in accordance with the Land Code 
and the Civil Code of the Republic of Uzbekistan establishes the procedure for determining 

the amounts and compensation of losses for owners, users, lessees and proprietors of land 
plots, as well as losses of agricultural and forestry production. According to Article 2, 

compensation for losses of land owners, users, lessees and proprietors, including loss of profit, 
as well as losses of agricultural and forestry production, shall be made by legal entities and 

individuals to whom the land plot is provided (allotted), or whose activities cause limitation of 
rights to the land plot and degradation of land quality. 
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Losses of owners, users, lessees and proprietors of land plots shall be determined and 

compensated in full (including loss of profit) in the following cases: 

• Withdrawal or temporary occupation of land; 

• Limitations of their rights to the land plot in connection with the establishment of 
security, sanitary and protection zones around state nature reserves, zakazniks 
(wildlife preserves), national nature parks, nature monuments, cultural and 
historical monuments, water bodies, water supply sources, resorts, along rivers, 
canals, discharges, roads, pipelines, communication and power lines; 

• Degradation of quality of land as a result of the impact caused by the 
construction and exploitation of water reservoirs, canals, collectors and other 
facilities that emit substances harmful to crops and plantations, and other actions 
of legal entities and individuals that lead to a decrease in crop yields and 
deteriorating quality of agricultural products (Article 5 of Annex 2). 

• In case of withdrawal, redemption or temporary occupation of land plots or a part 
thereof shall be compensated:  

• The cost of the land plot privately owned by legal entities and individuals; 

• The cost of residential houses, structures and facilities, including facilities that have 
not been completed, as well as those outside the allotted land plot, if their further 
use is impossible due to the withdrawal of land; 

• The cost of fruits and vegetables, protective and other perennial plantations; 

• The cost of unfinished agricultural production;  

• Loss of profit. 

• The costs of development and establishment of agricultural lands are fully 
compensated (Article 6 of Annex 2). But Article 7 of Annex 2 stipulates that the 
losses envisaged by Article 6 of this Regulation related to withdrawal of the illegally 
occupied lands shall not be reimbursed. 

The Resolution requires that in case of withdrawal or temporary occupation of a part of the 

land plots, as a result of which irrigation, drainage and road networks, anti-erosion and 
drainage facilities and constructions (systems) are partially or completely disrupted, legal 

entities and individuals to whom the land plot is allocated are obliged to build new facilities or 
reconstruct existing ones (Article 13 of Annex 2). 

4.1.5 Presidential Decrees & Resolutions of Cabinet of Ministers 

Additional national laws and legislations related to land acquisition and compensation policy 
in Uzbekistan are provided in the table below.  
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Table 4-1 Relevant Laws and Legislations  

LEGAL REQUIREMENT SUMMARY 

Resolution of the Cabinet of 
Ministers No.911 from 16 
November 2019 “On 
additional measures for 
enhancing modalities of 
providing compensation on 
withdrawal and allocation 
of land plots and safeguard 
the property rights legal and 
physical entities” 

This Resolution regulates the procedure for compensation of losses 
and damages to owners as a result of land acquisition. Furthermore, 
the Resolution provides general rules for acquisition and 
compensation of lands including; preparation of land withdrawal 
documents for both state and public needs and investment projects. 
The Resolution also allows for application of international standards, 
in case the project is financed by international organisations or 
banks. 

Resolution of Cabinet of 
Ministers “On amending 
and adding to some 
decrees of the Republic of 
Uzbekistan, aimed the 
further improvement of 
registration of cadastral 
document on a real 
property” dated 21 
September 2016 No.317 

It determines the cost of acquired agricultural land per hectare, 
separately for each region. In addition, it establishes regulations on 
the procedure for compensation for losses of owners, users, tenants 
and owners of land plots, as well as losses of agricultural and forestry 
production. 

Presidential Decree “On 
measures to improve the 
effectiveness of training and 
realizing projects with 
participation of 
international financial 
institutions and foreign 
government financial 
organizations” dated on 16 
July 2018 No. 3857 

Determines the regulations and rules for the projects that are 
carried out with participation of International Financial Institutions or 
banks. 
In case of inconsistency of resettlement policies between Uzbek 
legal framework and International Financial Institutions (IFI), the 
policies of the IFI’s will be followed by Executing Agencies and 
resettlement costs (compensation in case of withdrawal of land 
plots, demolition of houses and other structures, structures or 
plantings) paid based on assessment documents prepared by IFI 
using their methodology. 

Presidential Decree “On 
measures on major 
improvement of the 
investment climate in the 
Republic of Uzbekistan" 
dated on 1 August 2018 No. 
5495 

Stipulates that decisions on the withdrawal of land for state and 
public needs shall be allowed only after open discussion with the 
stakeholders whose land plots are planned to be withdrawn and 
after estimation of benefits and costs. Demolition of residential, 
industrial and other buildings and structures owned by individuals 
and legal entities in the process of land withdrawal is permitted 
after full compensation of the market value of the real estate and 
losses incurred by the owners in connection with such withdrawal. 

Presidential Decree No.5742 
of June 17th 2019 “On 
measures for the effective 
use of land and water 
resources in agriculture” 

Article 5 states “To establish a procedure according to which: 
irrigated agricultural lands are taken under special protection; it is 
not allowed to allocate these lands for non-agricultural purposes, 
including for the construction of industrial and civil facilities 
(buildings and structures), except for the lands allocated by the 
Presidential Decree"  

Presidential Decree No. 
5491 dated August 3rd 2019 

This decree outlines measures to guarantee property rights of citizens 
and entrepreneurs: 

• Land allocation for state and public purposes can be carried 
out only after consultation with the affected 
citizen/entrepreneur and assessment of costs (income / 
expenses). 



 
 

 
 

 

ACWA Power Sirdarya 1,500MW CCGT Power Project  
Livelihood Restoration Framework 

 18 

   

LEGAL REQUIREMENT SUMMARY 

• The land allocation permit will be issued only after the 
payment of compensation to the citizen/entrepreneur for 
the value of property based on market prices and losses 
related to the land allocation. 

• Losses / expenses incurred as a result of the illegal execution 
of documents by a state body (official), will be 
compensated at the expense of this state body from any 
funds other than the republican budget and / or shall be 
compensated by officials who committed this illegal act. 

Resolution of the Cabinet of 
Ministers No 911 from 
November 16th 2019 “On 
further improving 
procedures for providing 
property rights of individuals 
and legal entities and 
procedures for removal and 
compensation for land 
plots” 

This Resolution establishes the main requirements and procedures 
for land withdrawal for state and public needs and implementation 
of investment projects, as well as the mechanism of compensation 
for land withdrawal to individuals and legal entities for demolished 
residential, industrial and other buildings, facilities and plantings. The 
decision for land acquisition for investment projects will be given 
only by Presidential and Cabinet of Minister’s decision which limits 
land expropriation by the local municipalities.  
The Resolution stipulates that a land plot will be expropriated only 
after payment of full compensation at replacement rate and 
consultation with affected households. In this Resolution, public 
consultation and disclosure meetings are obligatory. Also, there are 
clear steps for the implementation of Land Acquisition and 
Resettlement activities. 
The basic requirements and procedures of land withdrawal for state 
and public needs and realization of investment projects, as well as 
the purpose of compensation for land withdrawal are established in 
Resolution of the Cabinet of Ministers No. 911 and the Regulation 
approved by this Resolution include: 

• Withdrawal of land or  part of it for state and public needs, 
including for realization of important social-economic and 
investment projects is made at the consent of the landowner 
or in coordination with the land user and tenant - at the 
decision of Jokorge Kenges of the Republic of 
Karakalpakstan, councils of people's deputies of regions 
(Council of people's deputies), decisions of the President of 
the Republic of Uzbekistan and the Cabinet of Ministers.  

• Decisions of khokimiyats on demolition of real estate objects 
located on the land plot being withdrawn shall be taken 
(have legal force) only if there is a conclusion of justice 
bodies on admissibility of demolition. Demolition shall be 
carried out only after compensation is paid to the owner of 
the real estate object.  

Tax Code of Uzbekistan  

The Tax Code (TC) is a regulatory framework for taxation related 
matters for individuals and legal entities. This law regulates 
compensation for vulnerable group of people in terms of applying 
discounts or exemptions from property taxes, income tax and other 
taxes stipulated in the TC. 

4.1.6 Right of Way 

Procedures for the right of way in Uzbekistan are the same for legal entities and individuals. 

Right of way or limited use of land plot is determined in the Land Code of Uzbekistan, mainly 
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in Article 30 and 86, and in Article 173 of Civil Code (by term servitude), also in Resolution of 
Cabinet of Ministries No.911 dated on 16.11.2019.  

In accordance with Article 30 of the Land Code, Article 173 of the Civil Code, Article 30 of 
Annex 1 of the Resolution of Cabinet of Ministers No. 1060 dated December 29, 2018, right of 

way is established by agreement between persons demanding establishment of temporary 
land take and the owner, user, lessee, proprietor of foreign land plot. If they do not reach an 

agreement, the right of way shall be established in a limited order by court decision at the 

user's claim. The agreement on the right of way shall be subject to state registration and shall 
be preserved when the land plot is transferred to another person. Right of way agreement can 
be terminated in cases of the cessation of the reason according to which it was established 

Calculation and compensation of losses due to right of way agreement are performed in 

accordance with the Resolutions of Cabinet of Ministers No.146 from 25 May 2011 “On 
measures to improve the procedure for granting land plots for urban development activities 

and other non-agricultural purposes” and No. 911 from 16 November 2019 “On additional 
measures for enhancing modalities of providing compensation on withdrawal and allocation 
of land plots and safeguard the property rights legal and physical entities”. 

Article 30 of Land Code (LC) determines the following cases for getting right of right of way: 

• Passing or going across somebody’s land parcel;  

• Carrying out drainage work on the land parcel;  

• Using the land parcel for laying and maintaining of irrigation,  

• Engineering, electrical power and other lines and nets,  

• Probing of water and water well (for drinking) on the land parcel; 

• Taking cattle across the land parcel; and 

• Temporary use of the land parcel for carrying out prospecting, research and other 
work; creating on the land parcel of protection forest plants and other nature 
protection objects; other servitudes 

4.1.7 Requirements from the State Committee of the Republic of Uzbekistan 

on Environmental Protection 

The Project specific preliminary Statement for the Environment was submitted to the State 

Committee on Ecology and Environmental Protection on 23rd June 2020 and approved on 22nd 
July 2020. Among the comments received from the State Committee included: 

“The project should provide for uprooting and replanting of existing vegetation on used land 

after mining operations, without felling. It should be noted that modern technologies allow to 
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move tree plantings using special machines without harming the root system. It is strictly 

forbidden to cut down vegetation on the territory of the designated land plot. 

As a result of the above requirement, ACWA Power sent a consultation letter to the Deputy 
Mayor of Bayavut administration (ref Appendix B) requesting for information on how and 

where the trees located on the Project site would be translocated to. In addition to this, ACWA 
Power also requested additional clarifications on the following: 

• Does the local administration Khokimiyat envisage allocating new plots of land for 
the affected farmers affected by the construction of the Project, as non-material 
compensation; 

• Based on the requirements of the State Committee for Ecology and Environmental 
Protection, how and where will the trees located on the Project site be 
translocated to? 

• What actions will be required to resolve the issue of irrigation canals on the Project 
site? Do you plan to have the channels re-routed or build new ones? 

• Verification of the farmers located in the immediate vicinity of the Project; and  

• According to the existing legislation (on the basis of SanPiN 0350-17 “ For the 
Protection of Atmospheric Air in Populated Areas of the Republic of Uzbekistan”) it 
is necessary to establish a Health Protection Zone for the Project. According to the 
preliminary measurements the contours 148, 151, 150 and 155 which are currently 
used by the military unit are to be affected by HPZ. How should we notify the 
military unit regarding this issue?  

- Is it necessary to contact the Ministry of Defence of the Republic of Uzbekistan 
directly or negotiate directly with the military unit through the local 
administration? 

4.2 Lender Requirements 
At this stage, it is understood that the European Bank for Reconstruction and Development 

(EBRD) and Deutsche Investitions-und Entwicklungsgesells (DEG) are involved in discussions 
relating to provisions of finance. As a result, the project will be required to adhere to the 
following lender requirements in regards to involuntary land acquisition: 

• EBRD’s Land Acquisition and Livelihood Restoration requirements as laid out in the 
Performance Requirement 5; and  

• Equator Principles IV (2020) requires projects to evaluate the specific risks of the 
project to determine the applicability of the IFC Performance Standards under 
Principle 3 

- IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement  
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4.2.1 EBRD  

The European Bank for Reconstruction and Development (EBRD) has an internal Environmental 

and Social Policy (2019) and a set of specific Performance Requirement (PRs) covering key 

environmental and social components for consideration, assessment and management in 
their investments notably including: 

• PR 5-Land Acquisition, Involuntary Resettlement and Economic Displacement. 

• PR 10- Information Disclosure and Stakeholder Engagement. 

The objectives of PR 5 include: 

• Avoid or when unavoidable, minimise, involuntary resettlement by exploring 
alternative project designs. 

• Mitigate adverse social and economic restrictions on affected persons and land 
by providing compensation for loss of assets at replacement cost and ensuring 
that resettlement activities are implemented with appropriate disclosure of 
information, consultation and the informed participation of those affected. 

• ~Restore or, where possible, improve the livelihoods and standards of living of 
displaced persons to pre-displacement levels. 

• Improve living conditions among physically displaced persons through the 
provision of adequate housing, including security of tenure at resettlement sites. 

According to PR 5 “ A LRF will be developed where the exact nature or magnitude of the land 

acquisition or restrictions on land use related to a Project with potential to cause physical 

and/or economic displacement is unknown due to the Project development stage.” 

Note: The proposed Project will only result into economic displacement and no physical 
displacement is expected. 

EBRD PR 10: INFORMATION DISCLOSURE AND STAKEHOLDER ENGAGEMENT 

All EBRD Performance Requirements include the need for an amount of stakeholder 
engagement particularly the EBRD Performance Requirement 10 on “Information Disclosure 

and Stakeholder Engagement“ which “recognises the importance of an open and 
transparent engagement between the client, its workers, local communities directly affected 

by the project and where appropriate, other stakeholders as an essential element of Good 
International Practice (GIP) and corporate citizenship. Such engagement will involve the 
following key elements: 

• Stakeholder Identification and analysis; 

• Stakeholder engagement planning; 

• Disclosure of information; 

• Consultation and Participation 
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• Grievance Mechanism and  

• Ongoing reporting to relevant stakeholders. 

4.2.2 Equator Principles  

Equator Principles IV (2020) requires Projects to evaluate the specific risks of the project to 

determine the applicability of the IFC Performance Standards under Principle 3. Due to the 

economic displacement of the impacted farmers as a result of the Project development, IFC 
Performance Standard 5: Land Acquisition and Involuntary Resettlement requirements are 
applicable to the Project.  

PS 5 recognizes that Project-related land acquisition and restrictions on land use can have 

adverse impacts on communities and persons that use this land. Involuntary resettlement refers 

both to physical displacement (relocation or loss of shelter) and to economic displacement 
(loss of assets or access to assets that leads to loss of income sources or other means of 

livelihood) as a result of Project-related land acquisition and/or restrictions on land use. Where 
involuntary resettlement is unavoidable, it should be minimized and appropriate measures to 

mitigate adverse impacts on displaced persons and host communities should be carefully 
planned and implemented. 

All of the IFC Performance Standards include requirements for an amount of stakeholder 

engagement (either in the EIA, or as part of the future ESMS) and therefore the project will 
require a level of engagement. In particular, IFC Performance Standard 1 on “Social and 

Environmental Assessment and Management Systems” states “Stakeholder engagement is the 
basis for building strong, constructive, and responsive relationships that are essential for the 
successful management of a project’s environmental and social impacts. 

The Project has also utilised The Guidance Note 5: Land Acquisition and Involuntary 

Resettlement  and IFC’s Handbook on Preparing a Resettlement Action Plan in preparing this 
LRF. 
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4.3 Gap Analysis between National and Lenders Requirements  

Table 4-2: Gaps between Uzbekistan Legislation and EBRD Policies and IFC PS on Livelihood Restoration and Compensation 

ELEMENT EBRD PR5 IFC PS 5 UZBEKISTAN LEGISLATION MEASURES TO BRIDGE THE GAP 

Avoid or minimise 
displacement 

The client will avoid or at least 
minimise physical and/or economic 
displacement 

The client will avoid, and 
when avoidance is not 
possible, minimise 
displacement by exploring 
alternative project designs. 

The land belongs to the 
state and can be 
withdrawn for state and 
public needs including for 
realization of important 
socio-economic and 
investment project. 

The project site has been 
allocated for the Project 
development through a 
Presidential Decree and as 
such the lenders 
requirements have been 
implemented in order to 
mitigate the expected 
impacts on the PAPs. 

Planning process 

The client must prepare a Livelihood 
Restoration Plan including a socio-
economic baseline assessment 
within the defined Project area. 

Requires that a Client 
prepares a LRP in case of 
Projects involving economic 
displacement including 
collection of appropriate 
socio-economic baseline 
data of the PAPs 

There is no requirement to 
prepare an integrated 
standalone LRP. There is no 
comparable requirement 
for conducting a socio-
economic survey. 

A detailed LRP will be 
developed for the Project 
including a socio-economic 
survey for the Project 
Affected Persons (PAPs) 

Eligibility for 
compensation 

PR5 identifies 3 main categories of 
PAPs: 

• Those who have formal legal 
rights to the land (including 
customary & traditional 
rights recognised under 
national laws). 

•  Those who do not have 
formal legal rights to land at 
the time of the census, but 
who have a claim to land 

PS 5 identifies 3 main 
categories of PAPs: 

• Those who have 
formal legal rights to 
the land or assets they 
occupy or use. 

• Those who do not 
have formal legal 
rights to land or assets, 
but have a claim to 
land that is 

The Uzbek law only 
recognises people with 
recognisable rights who 
are entitled to 
compensation. 

The eligibility for 
compensation and scope 
of the LRP includes all PAPs 
including those without any 
recognisable legal rights to 
the land that they are using 
for agricultural purposes. 
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ELEMENT EBRD PR5 IFC PS 5 UZBEKISTAN LEGISLATION MEASURES TO BRIDGE THE GAP 

that is recognised or 
recognisable under the 
national laws. 

• Those who have no 
recognisable legal right to 
claim the land that they 
occupy. 

recognised or 
recognisable under 
national law. 

• Those who have no 
recognizable legal 
right or claim to the 
land or assets that 
they occupy or use. 

 

Grievance 
mechanism 

The client is required to establish a 
grievance mechanism consistent 
with PR5 and PR10 in order to 
receive and address concerns 
regarding the Project in a timely 
manner. The GM will include a 
recourse mechanism designed to 
resolve disputes and complaints in 
an impartial manner. 

The client is required to 
establish a grievance 
mechanism in accordance 
with the requirements set out 
in PS1 in order to be able to 
address any specific project 
concerns about the 
compensation process. The 
GM will include a recourse 
mechanism designed to 
resolve disputes and 
complaints in an impartial 
manner. 

In case of a disagreement 
with the decision to 
withdrawal land, the land 
owner/user can appeal 
the decision in court. There 
is however, no requirement 
for a project specific GM. 

A grievance mechanism 
has been set up as part of 
the SEP and LRP for the 
Project in order to allow the 
PAPs to submit their 
grievances. 

Information 
disclosure  

The client should summarise the 
information for public disclosure to 
ensure that the affected people 
understand the compensation 
procedures and know what to 
expect at the various stages of the 
project (for example, when an offer 
will be made to them, how long 
they will have to respond, 
grievance procedures, legal 

Disclosure of relevant 
information and participation 
of Affected Communities and 
persons will continue during 
planning, implementation, 
monitoring, and evaluation of 
compensation payments, 
livelihood restoration 
activities, and resettlement to 
achieve outcomes that are 

No requirement for 
information disclosure exists 
in Uzbekistan through the 
land withdrawal and 
compensation process. 

PAPs will be provided with 
relevant information 
throughout the 
implementation of the LRP 
as per the EBRD PR5 and IFC 
PS 5 requirements. 
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ELEMENT EBRD PR5 IFC PS 5 UZBEKISTAN LEGISLATION MEASURES TO BRIDGE THE GAP 

procedures to be followed if 
negotiations fall). 

consistent with objectives of 
PS5.  

Public 
consultation 

Following disclosure of all relevant 
information, the client is required to 
consult with affected persons and 
communities and facilitate their 
early informed participation in 
decision making process. 

Consultations shall be 
conducted to allow informed 
participation of those 
affected by the project. 

Requires matters of local 
importance to be publicly 
discussed with local 
authorities but there are no 
specific requirements for 
consultations with the PAPs  

To be reconciled through 
the consultations with the 
PAPs and other relevant 
stakeholders and agencies 
throughout the 
implementation of the LRP. 

Vulnerable 
groups  

PR 5 requires special attention to be 
paid to vulnerable groups and 
ensure that they are not 
disadvantaged in the 
compensation process and are fully 
aware of their entitlements and 
rights.   

PS 5 requires that special 
attention is provided to the 
needs of the poor and 
vulnerable to assist in 
restoring/improving their pre-
project livelihoods. 

The Tax Code regulates 
compensation of 
vulnerable groups in terms 
of applying discounts or 
exemptions from property 
taxes, income tax but does 
not provide requirements 
for additional support to 
vulnerable groups in 
relation to helping them 
improve their livelihoods. 

Vulnerable groups identified 
will be provided assistance 
in accordance with EBRD 
and IFC PS requirements. 

Compensation 

The client will offer PAPs 
compensation for loss of assets at 
full replacement cost and any other 
required transitional support. 

When displacement cannot 
be avoided, the client will 
offer displaced communities 
and persons compensation 
for loss of assets at full 
replacement cost and other 
assistance/transitional 
support to help them improve 
or restore their standards of 
living. 

Land owners/tenants are 
entitled to have the right  
to be compensated in full 
(including lost profit). 
Replacement land should 
also be provided to legal 
land users/tenants. 

All PAPs will be 
compensated for the losses 
incurred at full replacement 
cost and transitional support 
provided to them. 
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ELEMENT EBRD PR5 IFC PS 5 UZBEKISTAN LEGISLATION MEASURES TO BRIDGE THE GAP 

Monitoring of LRP 
implementation 

PR 5 requires consultations to 
continue during the 
implementation, monitoring, and 
evaluation of compensation 
payment and resettlement so as to 
achieve outcomes consistent with 
the objectives of the PR. 

The client will establish 
procedures to monitor and 
evaluate the implementation 
of a LRP and take corrective 
actions as necessary. 

No provision for monitoring 
is provided in the 
Uzbekistan law.  

The client will establish 
procedures to monitor and 
evaluate the 
implementation of the LRP. 
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5 SCOPE OF LAND ACQUISITION 
LAND REQUIREMENTS 

A total of 84ha of agricultural land will be required for the development of the Project including 

the switchyard which will result to permanent land acquisition. The construction of the Project 
associated facilities will also lead to additional land loss along the routing and construction 

corridors. The access road will affect seven (7) farmers (who are already impacted by the 

Project footprint) while the gas pipeline will affect two (2) farmers  (who are already impacted 
by the Project footprint) including one (1) piece of land belonging to Shirin Municipality which 
is currently not under any use. 

It is noted that the alignment of the OHTL has not been confirmed at this point and any impacts 
relating to any additional land take will be assessed in the LRP. 

HEALTH PROTECTION ZONE 

In order to fulfil the requirements, set out in SanPiN No 0350-17 of establishing a 500m health 
protection zone (SZP), consultation letters were sent out to the Director of the Agency for 

Sanitary and Epidemiology Surveillance of the Ministry of Health of the Republic of Uzbekistan 
on 17th June 2020 and to the  State Sanitary Surveillance Department in Bayavut District on 16th 

June 2020. The HPZ for the Project site is as shown in the figure below and considers the two 
60m chimney stacks and the switchgear. 

The main clarifications requested in these consultation letters include: 

• The Project includes the construction of 500/220 kV switchgear please clarify if a 
SPZ should be included for the substation? 

• According to Chapter 6 of SanPiN No. 0350-17 Class II industrial facilities are 
required to establish a preliminary SPZ size of 500m. Can you please clarify and 
provide, if any, specific requirements and guidelines on the measurement of SPZ 
for Class II facilities? 

• Will farmers located in the SPZ territory be able to continue with their agricultural 
activities during the project operation? 

• If they can still be able to conduct agricultural activities in the SPZ what are the 
requirements that must be met by the project? 

• We welcome any additional comments in regards to the project and the 
application of the SPZ. 

A response was received from the Agency of Sanitary and Epidemiological Wellbeing under 

the Ministry of Health of the Republic of Uzbekistan on 25th August 2020 stating that the ACWA 
Power Project did not require a 500m sanitary zone and that farmers could continue with their 

agricultural activities within the area during construction and operational phase of the Project. 
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However, the Agency advised that the Project should conduct further consultations with the 
Veterinary Committee in order to determine the veterinary and sanitary requirements for the 
Project.   

A response was received from the Veterinary Committee on 14th September 2020 stating that 

the clarifications requested regarding the 500m  HPZ were beyond their mandate and they 
had forwarded the letter to the Ministry of Agriculture for further clarifications and guidance. 

No response has been received from the Ministry of Agriculture and consultations are still 
ongoing. 

(Reference Appendix C for the consultation letters). 

5.1 Project Potential Impacts on Livelihoods 

The ACWA Power CCGT Project area including the switchyard consists of 84 ha of agricultural 
land which has been leased to local farmers by the Bayavut and Shirin administration. The plot 

of land is also  intersected by a system of canals and irrigation ditches. The larger canals are 
adjacent to the farm tracks while the smaller ditches can extend into the fields. These canals 
also feed to other farms outside the Project site for irrigation purposes.  

The Project footprint and switchyard will affect 8 farmers with legal lease agreements, one (1) 
farmer without a legal lease agreement and 3 farmers who are renting land from one of the 

farmers. Shirin Municipality also owns land to the south of the site which will be impacted by 
the construction of the intake and outfall. A fuelling gas station to the south of the Project site 

will also be impacted by the construction of the intake and outfall which will temporary affect 
the gas supply to his fuelling gas station.  

With regards to the associated facilities, it has been established that two (2) farmers  (who are 

already impacted by the Project footprint) will be impacted by the routing of the gas pipeline 
including one (1) piece of land belonging to Shirin Municipality which is currently not under 

any use. The Project access road will affect seven (7) farmers while the number of farmers who 
will potentially be impacted by the OHTL is still being assessed  

In the event that the farmers are not able to farm within the HPZ based on directives from the 

Ministry of Agriculture, it is expected that nine (9) farmers will be impacted though this will be 
verified by the use of official cadastral maps and consultations with local administration and 
affected farmers. 

There are also permanent and temporary workers who are employed in the farms (ref table 5-
5) who will be impacted due to the development of the Project. The gas station also has 18 

employees including those administration. Their wages will be temporary impacted by the 
construction of the intake and outfall which will temporary disrupt the gas supply to the gas 
station. 
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Table 5-1  Preliminary List of Identified Project Affected Persons 

NAME OF FARM NAME OF FARMER PROJECT 
FOOTPRINT 

ASSOCIATED  FACILITIES 
HPZ 

ACCESS 
ROAD 

GAS 
PIPELINE OHTL SWITCH 

YARD 
AREA 

EAST OF 
THE 

PROJECT 
SITE 

IFC SITE 

Joniqul  Qodirkul Rustamov  ü N/A N/A TBC ü N/A N/A 
Mamurov Khamidjon Khamidjon Mamurov ü N/A N/A TBC ü N/A N/A 
Sarvinos Jalloliddin  Bakhtiyor Muminov ü N/A N/A TBC N/A N/A N/A 
Fayzullaev Tojikul Fayzullayev Tojikul ü N/A N/A TBC ü N/A N/A 

Dekhkan farm 
“Avlokulova Rano” 

Avlokulov Erkin 
(not registered in the cadastral map 
obtained from Bayavut 
administration) 

ü N/A N/A TBC ü N/A N/A 

Isroilova Qutbiniso Isroilova Qutbiniso  ü N/A N/A TBC ü ü N/A 
Salimjon dalasi Salimjon Zakirov ü ü ü TBC N/A N/A ü 
Usmon bobo avlodlari Otamurod Radjabov  ü ü ü TBC   ü 

Inom Turanboyev  

Salimjon Zakirov  
This farmer is renting part of his land 
to the farmers below. 

ü ü N/A TBC ü ü N/A 

Alikul Alishev ü ü N/A TBC ü N/A N/A 
Ortikali Akbarov ü ü N/A TBC ü N/A N/A 
Maksuda Shomurodova ü ü N/A TBC ü N/A N/A 

Maksudov Rakhimberdi Rakhimberdi Maksudov  N/A N/A N/A TBC N/A ü N/A 
Military  Military unit  ü ü N/A TBC N/A ü N/A 

Fuelling gas station owner Alisher Ganiev (owner) ü (intake & 
outfall) N/A N/A TBC N/A N/A N/A 
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NAME OF FARM NAME OF FARMER PROJECT 
FOOTPRINT 

ASSOCIATED  FACILITIES 
HPZ 

ACCESS 
ROAD 

GAS 
PIPELINE OHTL SWITCH 

YARD 
AREA 

EAST OF 
THE 

PROJECT 
SITE 

IFC SITE 

Land owned by Shirin 
Municipality Shirin Municipality ü(intake & 

outfall) ü ü TBC N/A   

Table 5-2 Preliminary Details of the Land to be Acquired for the Project  

NAME OF FARM NAME OF FARMER 
NUMBER OF YEARS 

REMAINING ON THE LEASE 
AGREEMENT 

TOTAL SIZE OF LAND 
(HA) 

SIZE OF LAND AFFECTED 
BY THE PROJECT & 

ASSOCIATED FACILITIES 
(HA) 

APPROXIMATE 
COMMUTING DISTANCE 

OF FARMER’S HOME 
FROM THEIR FARM 

Joniqul  Qodirkul Rustamov  48 111 4.6 5 minutes (on car) 
Mamurov 
Khamidjon Khamidjon Mamurov 41 9.6 8.5 15 minutes (on car) 

Sarvinos 
Jalloliddin  Bakhtiyor Muminov 34 17 17 20 minutes (on car) 

Fayzullaev Tojikul Fayzullayev Tojikul 20 12.8 4.9 15 minutes (on car) 

Dekhkan farm 
“Avlokulova 
Rano” 

Avlokulov Erkin 
(not registered in the 
cadastral map obtained 
from Bayavut administration) 

This farmer does not 
have a legal lease 

agreement 
0.35 0.35 25 minutes (on car) 

Isroilova Qutbiniso Isroilova Qutbiniso  34 11 3.73 15 minutes (by 
walking) 

Salimjon dalasi Salimjon Zakirov 38 12 10 20 minutes (by car) 
Usmon bobo 
avlodlari Otamurod Radjabov  24 34 27.01 25-30 minutes (by 

car) 
Inom Turanboyev  Salimjon Zakirov  47  4.2 20 minutes (by car) 
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NAME OF FARM NAME OF FARMER 
NUMBER OF YEARS 

REMAINING ON THE LEASE 
AGREEMENT 

TOTAL SIZE OF LAND 
(HA) 

SIZE OF LAND AFFECTED 
BY THE PROJECT & 

ASSOCIATED FACILITIES 
(HA) 

APPROXIMATE 
COMMUTING DISTANCE 

OF FARMER’S HOME 
FROM THEIR FARM 

This farmer is renting part of 
his land to the farmers below 
and is also the owner of 
“Salimjon dalasi” farm. 

12.9 

Alikul Alishev 

This farmer does not 
have a legal lease 
agreement and is renting 
land from Salimjon 
Zakirov  

2 2 30 minutes (by 
walking) 

Ortikali Akbarov 

This farmer does not 
have a legal lease 

agreement and is renting 
land from Salimjon 

Zakirov  

1.7 1.7 30 minutes (by 
walking) 

Maksuda Shomurodova 

This farmer does not 
have a legal lease 

agreement and is renting 
land from Salimjon 

Zakirov  

0.5 0.5 20 minutes (by 
walking) 

Maksudov 
Rakhimberdi Rakhimberdi Maksudov  30 7.18 2.5 30 minutes by 

walking  

Military  Military unit  To be confirmed 13.25 2 
5-10 minutes (by 
walking from the 
military unit) 

Fuelling gas 
station owner Alisher Ganiev (owner) N/A 0.55 63 meters of gas 

pipeline 35 minutes (by car) 

Land owned by 
Shirin Municipality Shirin Municipality N/A 8.20 4.27 

15 minutes (by car 
from Shirin town 
municipality) 
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5.1.1 Impacts on Crops & Trees  

The construction of the Project will lead to permanent loss of land for the affected farmers. This 

will lead to loss of income for the impacted households. Bayavut district issued a notification 

letter on 15th May 2020 to all affected farmers including those who will be impacted by the 
construction of the Future IFC CCGT to cease any cultivation and plantation on their land. 

However, some of the farmers have continued to use the land to plant crops as shown in the 
table below. 

Table 5-3 Crops within the Project Site 

FARM NAME 
SIZE 

(HA) 
PLANTING PERIOD 

EXPECTED HARVESTING 

TIMELINE 

“Mamurov Khamidjon” 9 ha – pumpkin, 
corn, beans  

Beginning of 
May End of October  

“Usmon bobo avlodlari” 34 ha – Rice  Mid of May Mid (at worse scenario 
end) of September 

“Salimjon dalasi” 
4 ha  
Rice  

May Mid-September  

Isroilova Qutbiniso 7 ha – pumpkin, 
corn  End of April Mid October, including 

the harvest from fruit trees  

Fayzullayev Tojikul  
6 ha  
Corn, pumpkin, 
onion  

End of April End of October  

Joniqul 10 ha – no crops  End of April No crops  

Inom Turanboyev  
1 ha  
Corn, pumpkin other 
vegetables  

First half of May Mid-September 

In addition, it has been identified that some of the farms have fruit trees and other trees which 

will also be impacted by the construction of the Project and its associated facilities. Some of 

the farmers will also stand to lose grazing fields for their livestock which mostly happens after 
the harvesting of their crops. 

These impacts will be assessed as part of the LRP. 
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Plate 5-1 Fruit Trees at the Switchyard  

 

Plate 5-2 Rice Paddies at the Project site (to the north) 

 

The table below shows the farmers who graze on their farms after the harvest season. 



 
 

 
 

 

ACWA Power Sirdarya 1,500MW CCGT Power Project  
Livelihood Restoration Framework 

 34 

   

Table 5-4 Farmers who Graze on their Farms after the harvest season  

NAME OF FARM  NAME OF FARMER NUMBER OF LIVESTOCK 

Joniqul  Rustam Qodirkulov N/A 
Mamurov Khamidjon Khamidjon Mamurov N/A 
Sarvinos Jalloliddin  Bakhtiyor Muminov 3 cows  
Fayzullaev Tojikul Fayzullayev Tojikul 3 cows  
Dekhkan farm “Avlokulov 
Erkin” Avlokulov Erkin 2 cows 

Isroilova Qutbiniso Isroilova Qutbiniso  12 cows  
Salimjon dalasi Salimjon Usmonov 2 cows  
Usmon bobo avlodlari Otamurod Radjabov  N/A 

Inom Turanboyev  

 

 

 

 

Salimjon Usmonov  

This farmer is subleasing 
part of his land to the 
farmers below. 

N/A 

Alikul Alishev 3 cows  
Ortikali Akbarov  2 cows  
Maksuda Shomurodova  N/A  

Maksudov Rakhimberdi Rakhimberdi Maksudov  N/A 

5.1.2 Impacts on Businesses 

The construction of the intake and outfall will lead to the temporary disruption of gas supply to 

a fuelling station located south of the Project site. Ongoing consultations with the gas station 

owner have revealed that the gas station is open for 24 hours a day 7 days a week. It has been 
established that there are no underground or above ground gas storage facilities and gas is 

supplied to the station by a pipeline that is approximately 2km which is above ground at the 
proposed location of the intake and outfall.  
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Figure 5-1 Location of the Fuelling Gas Station  

 

Plate 5-3 General View of the Gas Station 
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Plate 5-4 View of the Gas Supply Pipeline at the Proposed Location of the 
Intake/Outfall 

 

Other potential impacts relate to the increase in construction traffic which may result to the 

gas station’s clients opting to use alternative routes or gas stations in order to avoid increased 
traffic. These impacts will be assessed in the Traffic Study and subsequent Traffic Management 
Plan. 

5.1.3 Loss of wages  

Overall the wages of the following workers will be impacted by the construction of the CCGT 
Project: 

• The gas station owner employs 18 workers including those working in 
administration. The wages of these employees will be temporary affected by the 
construction of the intake and the outfall. 

• Permanent and Seasonal workers working in some of the agricultural farms. 

- The seasonal workers are employed during the planting and harvest seasons 
and additional information will be collected during the LRF to determine how 
many months per year they work in the farms, if they are the same workers or 
different workers each season, how they are recruited etc. 

As part of the LRP consultations will be carried out with all the workers who will be impacted 
by the project in order to assess the impacts of the Project on their livelihoods.  



 
 

 
 

 

ACWA Power Sirdarya 1,500MW CCGT Power Project  
Livelihood Restoration Framework 

 37 

   

The number of workers who have been identified are provided in the table below: 

Table 5-5 Workers at the Farms   

NAME OF FARM  
NUMBER OF 
PERMANENT 
WORKERS 

APPROXIMATED 
NUMBER OF 
SEASONAL 
WORKERS* 

COMMENTS 

Jonikul 50 N/A 

Only 4 of the workers 
have official contracts in 
place. It is noted that the 
50 workers include those 
working in the 111ha and 
the project will only 
impact 4.6ha. There it is 
expected that the 
majority of these workers 
will still keep their jobs 
and only a few will be 
impacted (if any) by loss 
of employment. This will 
be further assessed in the 
LRP. 

Inomjon Turanbayevich 
(Alishev Alikul) 6 N/A 

These are all family 
members and therefore 
no contracts are in 
place. 

Inomjon Turanbayevich 
(Akbarov Ortikali) 3 2-3 

These are all family 
members and therefore 
no contracts are in 
place. 

Inomjon Turanbayevich 
(Shomuradova Maksuda) 4 4 

These are all family 
members and therefore 
no contracts are in 
place. 

Isroilova Kutbiniso 22 N/A 
Only two of the workers 
are under official 
contracts. 

Mamurov Hamidjon 3 40 N/A 
Fayzullaev Tojikul 3 17 N/A 

The Dehkan farm 
Oblokulova Rano 

4-5 10 
None of these workers 
have official contracts in 
place. 

Salimjon dalasi 3 4 N/A 
Usmon bobo avlodlari 3 30 N/A 

 Sarvinoz Jaloliddin 5 20 Only two of them are 
under official contract. 

*None of the seasonal workers have official contracts in place. 
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5.1.4 Impacts on Government Assets 

Site visits and consultations with the local administration and farmers has identified four main 
irrigation ditches running through the Project site as shown in the figure below. 

Figure 5-2 Location of the Main Irrigation Ditches (in red) 

 

The water flow in irrigation ditches going through the site to other farms will be temporary 

disrupted before they are rerouted.  Rerouting of the irrigation farms has the potential to 
negatively impact the farms if it is carried out during the planting season. Consultations 

regarding the relocation of the irrigation ditches and the costs involved is still ongoing in with 
the following stakeholders: 

• Irrigation department of Bayavut district; 

• Melioration department of Bayavut district;  

• Water Consumers Union named after T.Latipov;  

• Shirin Fruit and Vegetable Agro Company; and  

• Sarmich community 

5.1.5 Impacts on Vulnerable Groups  

According to the EBRD requirements, “vulnerable groups include people who, by virtue of 

gender identity, religion, ethnicity, indigenous status, age, disability, economic disadvantage 

or social status may be more adversely affected by the project impacts than others who may 
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be limited in their ability to claim or take advantage of the project benefits”. IFC PS 5 also 
requires particular attention to be paid to the needs of the poor and the vulnerable.  

In relation to the ACWA Power Project the following criteria will be used to determine 
vulnerable groups: 

• Sub-leasing farmers without formal land lease agreements;  

- Based on the data collected on the PAPs, there are three farmers who are 
renting land from a legal lease holder and are not in possession of any legal 
land documents. These farmers initially owned the land they are renting but it 
was consolidated under one farm Inom Turanboyev and they could no longer 
be able to pay the lease fees and taxes to the Bayavut Municipality.  

• Elderly Farmers above 60 years; 

- The majority of the farmers are elderly and four of the identified farmers are 
above 60 years old. They will therefore require additional support during the 
compensation process so that they are not left worse off economically and that 
their standards of living remain the same or are improved. 

• Female led households; 

• There is only one female led household identified as part of the PAPs under the 
farm Isroilova Qutbiniso while the Fayzullaev Tojikul is managed by a woman but 
the lease agreement was under her husband’s name. 

• Farmers losing over 50% of their landholdings. This includes approximately 9 farmers 
including those without legal lease agreements in place (to be confirmed at the 
LRP stage); and  

• People on social assistance. 

The potential impacts to these groups will be assessed and mitigated through the legal 
framework herein and subsequent implementation of the LRP. 
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6 STAKEHOLDER CONSULTATIONS  

6.1 General Overview 
Stakeholder identification and consultations for the ACWA Power CCGT Project were 
conducted during the Scoping and ESIA Stage. The stakeholder identification process 

identified impact based, interest based and decision-making stakeholders as detailed in the 
Project specific ESIA.  

The methods used for the on-going stakeholder engagement process include bilateral 

meetings, emails, telephone calls and letters with national, regional and local authorities. 
Public consultations and meetings were also held between 28th May and 5th June 2020 as 
shown below: 

• Consultations through the phone with directly impacted farmers whose land lease 
agreements were terminated. 

- Consultations performed between 22nd April to 1st May 2020. 

• Bayavut District 

- 28th May 2020: This meeting was attended by 22 people out of which 19 were 
male and 3 were female. 

- Six of those in attendance were farmers found within the Project footprint. 

• Shirin Town  

- 28th May 2020: This meeting was attended by 15 participants, including 7 City 
Council Deputies. Out of the 15 participants, 10 were male and 5 were female. 

- 5th June 2020: This meeting was attended by 30 participants and targeted the 
youth, unemployed and low-income families. This included 12 male and 18 
female attendants. 

On 2nd July 2020, Juru Energy was invited to organise a Zoom video conference meeting with 

eight (8) women from Sarmich and Julangar communities in Bayavut. The video conferencing 
call was organised by Bayavut district Head of Investment Department. In addition, initial 

consultations were conducted with local leaders and some farmers through phone calls 
between 22nd April to 1st May 2020. 

As a result of the public assembly restrictions and in coordination with Bayavut and Shirin 

administrations Juru Energy and 5 Capitals prepared Project specific brochures (in Uzbek) that 
were distributed to the local communities in the Project area on 5th August 2020 as part of the 

disclosure process. The brochures included Project information, expected positive impacts 
including negative impacts during construction and operation.  

Detailed consultations have also been conducted with different government ministries and 
agencies as part of the ESIA and the LRP. 
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The Project ESIA consultation brochures, full minutes of meetings and the attendance lists can 
be found in Appendix R of Volume 4 of the ESIA. 

6.2 Consultations as Part of the LRP 
As demonstrated above, consultations were carried out at various stages of the ESIA. In 

addition, cadastral department officials at Bayavut and Shirin administration were consulted 
to collect maps and land details of the Project affected area. In addition to participating in 

public consultation meetings, PAPs as a result of full or partial land acquisition are currently 

being consulted at individual household level during the valuation and socio-economic 
survey. 

6.2.1 Identification of Stakeholders and Methods of Consultations  

A systematic approach was used to identified the PAPs and those who may have interest in 
the Project. The key stakeholders identified for the Project include: 

Table 6-1 Stakeholder Engaged During the LRP 

STAKEHOLDER 
GROUP STAKEHOLDER BODIES 

RELEVANCE TO 
PROJECT: IMPACT-

BASED (A), 
INTEREST-BASED (I), 
OR DECISION MAKER 

(D) 

AGENDA FOR 
CONSULTATIONS 
AND METHODS 

ALTERNATIVE 
CONSULTATION 

METHODS DUE TO 
COVID-19 

RESTRICTIONS 

Land users 
(Economically 
displaced 
Project Affected 
People (PAPs) 
 

Land users on the 
Project footprint, 
associated facilities 
& HPZ 
 

A: Direct impacts 
due to full or 
partial loss of land 
resulting to lease 
termination. 

Issues regarding 
the land use and 
compensation 
process 
Formal Meetings 
& Bi-Lateral  

Telephone calls, 
messaging via 
Telegram 
platform and 
socially 
distanced 
meetings with 
individual PAPs Local business  

Local gas fuelling 
station (south of the 
Project site) 

A: The routing of 
the gas pipeline 
will be impacted 
by the 
construction of the 
Project 
intake/outfall. 

Local 
governmental 
authorities 

Sirdarya region 
khokimiyat 
(municipality) 

D: Responsible for 
the land 
allocated for the 
Project 
development. 

These 
departments will 
be involved in 
elements of the 
Project 
development 
such as issuing 
termination of 
land lease, 
providing 
cadastral maps, 
identifying 

Telephone calls 
and socially 
distanced 
meetings, email 
correspondence 
 
 

Shirin town 
khokimiyat 

D: Responsible for 
different aspects 
relating to lease 
termination, 
provision of 
cadastral maps, 
alternative land, 
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STAKEHOLDER 
GROUP STAKEHOLDER BODIES 

RELEVANCE TO 
PROJECT: IMPACT-

BASED (A), 
INTEREST-BASED (I), 
OR DECISION MAKER 

(D) 

AGENDA FOR 
CONSULTATIONS 
AND METHODS 

ALTERNATIVE 
CONSULTATION 

METHODS DUE TO 
COVID-19 

RESTRICTIONS 

compensation 
etc. 

alternative land 
for the farmers 
etc 
Official 
Correspondence 

Bayavut district 
khokimiyat 

D: Responsible for 
different aspects 
relating to lease 
termination, 
provision of 
cadastral maps, 
alternative land, 
compensation 
etc. 

Irrigation 
department of 
Bayavut district  

I: Regulates 
water supply to 
agricultural farms  

Melioration 
department of 
Bayavut district  

I: Responsible for 
improving of 
local 
land/ground 
conditions 

Local 
Organisations  

Shirin Fruit and 
Vegetable Agro 
Company  

I: Coordinates the 
activities of local 
farmers who are 
member of Shirin 
FVAC in identifying 
markets for their 
produce. 

Phone 
consultation  

Phone 
Consultations, 
email 
correspondence 
and socially 
distanced 
meetings.  

Association of Water 
Consumers named 
after T.Latipov 

I: Coordinates 
activities of 
farmers who are 
member of its 
Association 

Phone 
consultation  

Sarmich makhalla 
(local community) 

I: Responsible for 
social issues within 
the borders of 
local community 

Meeting  

State 
Organisations  

Republican Agency 
on Sanitary 
Epidemiological 
Wellbeing under the 
Ministry of Health of 
the Republic of 
Uzbekistan 

D: Gives 
conclusion on 
Health Protection 
Zone for the 
Project  

They will 
determine the 
applicability of 
the HPZ for the 
Project. 
Official 
Correspondence 

Phone 
consultations  

State Veterinary  
Committee of the 
Republic of 
Uzbekistan  

D: Gives 
conclusion on 
Health Protection 
Zone for the 
Project 
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STAKEHOLDER 
GROUP STAKEHOLDER BODIES 

RELEVANCE TO 
PROJECT: IMPACT-

BASED (A), 
INTEREST-BASED (I), 
OR DECISION MAKER 

(D) 

AGENDA FOR 
CONSULTATIONS 
AND METHODS 

ALTERNATIVE 
CONSULTATION 

METHODS DUE TO 
COVID-19 

RESTRICTIONS 

Department of Land 
Use (Ministry of 
Agriculture) 

D: Gives 
conclusion on 
Health Protection 
Zone for the 
Project 

6.3 Grievance Redress Mechanism 
EBRD and IFC PS require the client to establish a Project specific grievance redress mechanism 

with suitable grievance redress procedure to receive and facilitate resolutions of affected 

people’s concerns, complaints and grievances. As a result, a Project level grievance 

mechanism has been established to allow the PAPs to submit their grievances arising from the 

land and other assets compensation or any other issues in relation to the Project impacts. The 

established grievance mechanism allows for the following: 

• PAPs to submit their complaints/concerns in written or verbal form. 

• 5 Capitals as well as the local consultant (Juru Energy) to review and, within their 
authority be responsible for resolving submitted grievances (in co-ordination with 
ACWA Power). 

The following details have been provided to the PAPs in order to submit their grievances or 

comments regarding the ongoing valuation and compensation process. 

Table 6-2  Grievance Mechanism Contact Details 
COMPANY  CONTACT DETAILS 

Juru Energy: 
Umida Rozumbetova – environmental and 
social consultant 

Email: u.rozumbetova@juruenergy.com  
Mob: +998903487523 
Work: +998712020440 

The Project specific GRM will use an understandable and transparent process that is culturally 

appropriate and readily accessible at no cost; so, all affected parties will have the opportunity 
to raise a complaint. Under the Project specific GRM, the PAPs are allowed to seek 
redress/resolution mechanisms outside of the established Project GRM such as the courts. 

The process flow and timeline below shall be followed as part of the GRM. Where complex 
grievances, or other factors are extending the investigation time, the Grievant will be informed 
of this delay and advised of an updated expected timeline for response. 
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Table 6-3 Grievance Process and Timeline 

STAGE TIMELINE 

Grievance Received/Submitted - 

Grievance logged and acknowledged Within 1 week of grievance being 
submitted 

Grievance investigated Within 2 weeks of grievance being 
submitted* 

Proposed resolution conveyed to grievant Within 2 weeks of grievance being 
submitted 

IF APPLICABLE FOLLOWING DISSATISFACTION OF RESOLUTION BY GRIEVANT 

Actions to re-assess grievance/propose new 
solution/inform Grievant of final decision 

Within 2 weeks of notification of 
dissatisfaction by Grievant 

In the event that a grievance cannot be resolved 
between the two parties a mediator will be 
involved i.e. local leaders who understand the 
culture and practices within the Project site. 

Within 2 weeks of notification of 
dissatisfaction by the Grievant. 

The above grievance mechanism will be transitioned to the process defined by the Project 

specific Stakeholder Engagement Plan (SEP) and implemented by the Project parties as shown 
in the table below. 

Table 6-4  Grievance Mechanism Contact Details (during construction & operation) 
COMPANY  CONTACT DETAILS 

Project Developer 
ACWA Power 

Sherzod K Onarkulov 
Tel: +998 71 238 9960 
Email: Sonarkulov@acwapower.com 

Project Company 
ACWA Power Sirdarya FE LLC 

International Business Center 
Block-A, 13th Floor 
107-B, Amir Temur Avenue 
Tashkent, 100084, Uzbekistan 
Telephone number: To be confirmed 
Email: To be confirmed 

EPC Contractor  
China Gezhouba Group International 
Engineering Co., LTD (CGGC 

To be confirmed  

O&M Company  
First National Operation and Maintenance Co. 
Ltd (NOMAC) 

To be confirmed 
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6.3.1 Grievances Received  

A summary of the grievances received to date from the PAPs are provided in the tables below. 

NAME (INDICATE IF THE 
COMPLAINT IS PREFERRED TO BE 

ANONYMOUS) 
Withheld for data privacy/protection reasons  

CONTACT INFORMATION Withheld for data privacy/protection reasons  
DATE OF APPLICATION RECEIPT 10th September 2020 

MODE OF SUBMISSION Text message  

CONTENT OF SUBMISSION  

Since last week representatives of Syrdarya region administrations 
have been working on the Project site. They didn’t introduce 
themselves in a formal way. Currently, they are indicating some 
borders. I assume they measured and indicated borders for CCGT. 
We have asked them about the ongoing process. However, we 
didn’t get a clear response. Then I went to People's Reception of 
Syrdarya region  and asked them to make a cadastral registration 
for trees in my farm. They took copies of my documents and asked 
to come in few days. Bayavut administration also can’t answer to 
our questions. I want to know:  

• What happens if we cannot get cadastral registration for 
my trees?  

• Will it be compensated or not?  
• When can we expect the receipt of compensation?  
• Who will inform us on the beginning of construction works? 
• When will it happen? 

RESPONSE 1 PROVIDED ON 15TH 
SEPTEMBER 2020 

Farmer was notified that the message has been received and will 
be responded to within 2 weeks maximum or earlier. 

RESPONSE 2 PROVIDED ON 17TH 
SEPTEMBER 2020 

• The compensation of crops, trees and other assets on the 
farm will be conducted in accordance with the Uzbek law 
and lenders requirements (EBRD & IFC). The trees on the 
farm were logged into the inventory and will be valued at 
the full replacement cost. Once the valuation is complete, 
the compensation package will be disclosed to all the 
impacted farmers for review and comments. 

• The compensation schedule is under development and will 
be disclosed to all the farmers once the valuation process is 
completed. 

• No construction activities will be undertaken until the 
compensation package is discussed and disclosed to all 
the affected farmers and negotiations have been 
completed.  

• The Developer and EPC Contractor will provide the 
construction timeline and schedule once it has been 
confirmed but the Limited Notice to Proceed is scheduled 
for October while the Notice to Proceed will be between 
November/December. 

 

NAME (INDICATE IF THE 
COMPLAINT IS PREFERRED TO BE 

ANONYMOUS) 
Withheld for data privacy/protection reasons  
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CONTACT INFORMATION Withheld for data privacy/protection reasons  
DATE OF APPLICATION RECEIPT 12th September 2020 

MODE OF SUBMISSION Text message 

CONTENT OF SUBMISSION  

We have been working on farm “Usmon bobo avlodlari” that is 
located on Shirin Fruit and Vegetable Agro, Bayavut district, 
Syrdarya region since 2010. We grow rice on this farm.  Total 
capacity of farm “Usmon bobo avlodlari” is 33.9 ha. In average we 
get 6 tons of rice from 1-hectare, overall yield from farm is 200 tons. 
Our land was taken to the local municipality’s reserve fund and 
was allocated for the construction of CCGT. This means that we 
and our workers will lose the source of income.  Considering above 
mentioned, could you please clarify for us the procedure of 
compensation payment for us and when we shall receive it?  

RESPONSE 1 PROVIDED ON 15TH 
SEPTEMBER 2020 

Farmer was immediately notified that the message has been 
received and will be responded to within 2 weeks maximum or 
earlier. 

RESPONSE 2 PROVIDED ON 17TH 
SEPTEMBER 2020 

• The inventory of crops and trees and any other assets has 
been completed. We are now at the valuation process 
which will be at full replacement costs based on current 
market prices. Once the compensation package has been 
finalised, the implementation schedule will be prepared. As 
part of the disclosure process, the details of the 
compensation package and its implementation schedule 
will be made available to all the impacted farmers. In 
addition, the farmers will be allowed to provide feedback 
on the compensation package and negotiations will also 
take place. 

• The information about your workers will be collected by Juru 
Energy including details such as the number of workers, type 
of contract (permanent, temporary), monthly wages etc. 
Based on this the impacts to these workers will be 
determined and the type of assistance/support to be 
provided to them determined.  

 

NAME (INDICATE IF THE 
COMPLAINT IS PREFERRED TO BE 

ANONYMOUS) 
Withheld for data privacy/protection reasons  

CONTACT INFORMATION Withheld for data privacy/protection reasons  
DATE OF APPLICATION RECEIPT 12th September 2020 

MODE OF SUBMISSION Text message 

CONTENT OF SUBMISSION  

I prefer to receive compensation payment directly to my bank 
account that I have opened for my farming activities. I do not 
want to receive compensation through local administration. In 
addition, I will not to sign for any confirmation document unless I 
receive compensation payment 

RESPONSE 1 PROVIDED ON 17TH 
SEPTEMBER 2020 

The compensation process will be carried out in accordance with 
the Uzbek and lenders (EBRD & IFC) requirements. As a result, after 
the valuation process is complete, a compensation package will 
be prepared for the affected farmers and an implementation 
schedule prepared. This will be disclosed to the farmers as part of 
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the Livelihood Restoration Plan disclosure process and the farmers 
will be able to provide their feedback and grievances. 
If the Uzbek law requires that the compensation funds are  
disbursed through the local administration, the process will be 
monitored and audited externally on behalf of the Project lenders, 
and the all the impacted farmers will have access to the 
grievance mechanism (which is also audited on behalf of Project 
lenders) to submit their grievances. 
The same monitoring and auditing process will be followed even if 
the compensation funds are disbursed directly into the affected 
farmers accounts and the grievance mechanism will still be 
available.  

 

NAME (INDICATE IF THE 
COMPLAINT IS PREFERRED TO BE 

ANONYMOUS) 
Withheld for data privacy/protection reasons  

CONTACT INFORMATION Withheld for data privacy/protection reasons  
DATE OF APPLICATION RECEIPT 12th September 2020 

MODE OF SUBMISSION Text message 

CONTENT OF SUBMISSION  

I work on the farm, that will be affected by construction of 
planned ACWA CCGT. I work on that part of farm which will be 
affected by Sanitary zone. I have my own territory on this farm but 
there are no documents that can prove my right for the land or 
any sub agreements with legal owner of the farm. However, I  
have fruit trees and other agricultural crops. My income depends 
on my farming activities. I saw that you have been working with 
other farmers by performing surveys and other works. There are 
also some farmers who are in the same situation as me. How we 
will be treated? 

RESPONSE 1 PROVIDED ON 17TH 
SEPTEMBER 2020 

At the moment we are still in the process of clarifying if farming 
activities will be impacted on the sanitary zone through 
consultations with relevant government agencies. However, under 
the international lender’s requirements (EBRD and IFC) the 
following 3 main categories are recognised for compensation: 

• Those who have formal legal rights to the land (including 
customary & traditional rights recognised under national 
laws). 

•  Those who do not have formal legal rights to land at the 
time of the census, but who have a claim to land that is 
recognised or recognisable under the national laws. 

• Those who have no recognisable legal right to claim the 
land that they occupy. 

We have the list of the farmers who are renting land from the Inom 
Turanboyev farm and the inventory of their farms within the project 
footprint has already been undertaken.  
If the sanitary zone will require farmers to stop farming, the 
inventory of crops/trees and any other assets on your farm will be 
undertaken and valuation conducted to determine the 
compensation package. You will also be notified if the 
requirements of the sanitary zone affect your agricultural activities 
and notified in advance on when the valuator will visit your farm. 
After the valuation is complete the compensation package and 
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its implementation schedule will be disclosed to all impacted 
farmers for their review and feedback. 

 

NAME (INDICATE IF THE 
COMPLAINT IS PREFERRED TO BE 

ANONYMOUS) 
Withheld for data privacy/protection reasons  

CONTACT INFORMATION Withheld for data privacy/protection reasons  
DATE OF APPLICATION RECEIPT 25th September 2020 

MODE OF SUBMISSION Text message 

CONTENT OF SUBMISSION  

To ACWA Power company  

From farmers of Shirin FVAC  

Application 

In regard to construction of new CCGT, we, undersigned farmers 

(names withheld for privacy reasons) , would like to ask you to 

transfer money for compensation payment to our direct bank 

accounts.  

RESPONSE 1 PROVIDED ON 25TH 
SEPTEMBER 2020 

Farmer was immediately notified that the message has been 
received and will be responded to within 2 weeks maximum or 
earlier.  

RESPONSE 2 PROVIDED ON 6TH 
OCTOBER 2020 

The compensation process will be carried out in accordance with 
the Uzbek and lenders (EBRD & IFC) requirements. As a result, after 
the valuation process is complete, a compensation package will 
be prepared for the affected farmers and an implementation 
schedule prepared. This will be disclosed to the farmers as part of 
the Livelihood Restoration Plan disclosure process and the farmers 
will be able to provide their feedback and grievances. 
The Livelihood Restoration Plan will also include the compensation 
timeline and how the compensation funds will be disbursed i.e. 
through private bank accounts or local administration. 
If the Uzbek law requires that the compensation funds are  
disbursed through the local administration, the process will be 
monitored and audited externally on behalf of the Project lenders, 
and the all the impacted farmers will have access to the 
grievance mechanism (which is also audited on behalf of Project 
lenders) to submit their grievances. 

The above farmers have expressed their satisfaction with the responses provided and no follow 
up questions have been received from them.  

These responses were provided to the PAPs in Uzbek copies of which are attached in Appendix 
D. 
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7 FRAMEWORK AND METHODOLOGY FOR LAND 
ACQUISITION 

Livelihood restoration will be undertaken in accordance with the Uzbekistan national 
legislation and EBRD & IFC requirements. The process will include the following key steps: 

• Mapping of the Project area affected land plots including review of cadastral 
maps, identification of land owners and land use patterns. 

- This process has been completed for the Project footprint (including 
intake/outfall), access road, gas pipeline and will be validated for the Health 
Protection Zone once its application in relation to the farming activities has 
been confirmed by the Ministry of Agriculture. The mapping of affected plots 
along the OHTL will be conducted once the routing has been finalised. 

• Census of affected land and owners in order to identify the PAPs and their land 
rights and livelihoods and identify those who are eligible for compensation and/or 
assistance i.e. vulnerable households, female led households etc. This process is 
currently ongoing. 

• Social economic survey to complement the census data to establish the socio-
economic background of the PAPs has been completed for farmers within the 
Project footprint (including intake/outfall), access road, gas pipeline and will be 
completed for farmers within the Health Protection Zone and the OHTL . The socio-
economic survey includes.  

- Household composition; 
- Personal information of the respondents i.e. age, place of residence, gender, 

etc; 
- Sources of income and expenditure; 
- This also includes identification of vulnerable households. 
- Uses of impacted land including type of land ownership; 
- Sources of labour for the farms i.e. temporary (seasonal) or permanent workers. 

• Consultation meetings with relevant government authorities/agencies and the 
PAPs  in the process of crop/asset valuation, compensation and livelihood 
restoration measures etc are ongoing. The PAPs also have access to a grievance 
mechanism in order to submit any questions, complaints or request for 
clarifications etc regarding the process. 

7.1 Eligibility 
Project Affected Persons (PAPs) eligible for compensation or support under the Project are: 

• All PAPs losing all or part of their land either covered by legal rights or without legal 
status; 

• Tenants on the land whether registered with the local administration or not; 
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• Owner of the gas fuelling station located south of the Project site; 

• Permanent and temporary workers working in the affected farms and those at the 
fuelling gas station. 

7.2 Cut-off-Date 
The cut-off date has been established for the different components of the Project as shown in 
the table below.  

The determination of the cut-off date was faced with challenges arising from the travel and 
assembly restrictions in Uzbekistan due to COVID-19 outbreak and hence different dates were 

set for the different Project components . In addition, some of the farmers impacted are 
considered to be as high risk to COVID-19 infection due to their age and therefore they were 

hesitant to meet with the Juru Energy team and the valuator. The dates were therefore 
determined through extensive consultations with the PAPs and local administration.  

Table 7-1 Cut off Dates  

PROJECT 
COMPONENT CUT-OFF DATE ISSUED COMMENTS 

Project footprint 

6th -29th August 2020 The inventory of assets, crops and trees in farms 
within the Project site was conducted. 

6th to 29th September 
2020 

Based on changes in the Project layout 
validation of the inventory on the affected 
farms was undertaken between on the 
affected farms. 

Intake outfall  6th to 29th September 
2020 

The construction of the intake and outfall will 
have temporary impacts on the gas supply to 
the fuelling station south of the site. 

Associated facilities 

Gas Pipeline  6th to 29th September 
2020 

N/A 

Access Road N/A 

OHTL TBC 
The alignment of the OHTL has not been 
finalised at this point and a cut-off-date will be 
determined once the alignment is available. 

Health Protection 
Zone TBC 

The cut-off date for the HPZ will be 
communicated to the impacted farmers once 
the Project has received a response from the 
Ministry of Agriculture regarding the 
requirements of a HPZ for the Project. 
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7.3 Entitlement Matrix 

During the development of the LRP, a series of compensation measures and livelihood assistance and restoration option will be made available 

to the PAPs. The following entitlement measures will be considered. 

Table 7-2 Preliminary Entitlement Matrix 

ASSET SPECIFICATIONS  AFFECTED PERSONS COMPENSATION ENTITLEMENT 

Permanent Loss 

Land  Agricultural land   

Farmers with legal lease 
agreements  

• Assist in the identification of alternative land to lease with 
equal productivity and size  to the land found on the 
Project site. 

• If land is not available, compensation payment of net 
income based on the remaining years on the lease 
agreements will be made. 

• Staged payments will be made over an agreed period of 
time with the farmers to promote responsible use and 
investment of the money. 

• An escrow account will be put in place for the 
compensation funds where staged payments will be 
deposited and payments made to the farmers are made 
within the agreed timelines without delays. 

• Transitional support i.e. cost related to leasing new land (if 
available), increasing its productivity, agricultural advice 
from qualified experts and financial training, financial 
counselling, transportation services etc 

• Development of livelihood support programs as required 
for land loss and loss of income. 

Tenants (refers to the 3 farmers 
who are renting land and any 
other that may be identified 

• Assist in the identification of alternative land to lease or to 
re-establish tenancy.  



 
 

 
 

 

ACWA Power Sirdarya 1,500MW CCGT Power Project  
Livelihood Restoration Framework 

 52 

   

ASSET SPECIFICATIONS  AFFECTED PERSONS COMPENSATION ENTITLEMENT 

along the OHTL alignment and 
HPZ without legal lease 
agreements) 

• Transitional support i.e. cost related to leasing new land (if 
available), increasing its productivity, agricultural advice 
from qualified experts and financial training, 
transportation services etc 

• Development of livelihood support programs as required 
for land loss and loss of income. 

Informal land user 
(refers to the farmer whose land 
does not appear in the 
cadastral map) 

• Assist in the identification of alternative land to lease. 
• Transitional support i.e. cost related to leasing new land (if 

available), increasing its productivity, agricultural advice 
from qualified experts and financial training, 
transportation services etc 

Crops  & Trees  Cultivated land with 
crops & trees  

Farmers with legal lease 
agreements  • Compensation for any outstanding crops and trees (both 

fruit trees and other trees) at full replacement1 value plus 
four years of lost profits in accordance with the Resolution 
of the Cabinet of Ministries of the Republic of Uzbekistan 
No. 146  

• Right to harvest any crops on the farm. In the event that 
construction starts before all crops are harvested, 

Tenants (refers to the 3 farmers 
who are renting land and any 
other that may be identified 
along the OHTL alignment and 
HPZ without legal land lease 
agreements) 

 

 

 

1 According to IFC PS 5 Replacement cost Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method of valuation, depreciation of structures 

and assets should not be taken into account. Market value is defined as the value required to allow Affected Communities and persons to replace lost assets with assets of similar value. The 

valuation method for determining replacement cost should be documented and included in applicable Resettlement and/or Livelihood Restoration plans 
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ASSET SPECIFICATIONS  AFFECTED PERSONS COMPENSATION ENTITLEMENT 

Informal land user 
(refers to the farmer whose land 
does not appear in the 
cadastral map) 

compensation for lost harvest will be provided at the 
market value. 

• Transport allowance sufficient to cover transportation of 
the trees. 

• Where transportation of any of the trees is not possible 
replacement juvenile trees (or equivalent amount to 
purchase such trees) will be provided in addition to 
compensation for the years of lost productivity to bring 
these trees to a similar level of production. 

• Any labour costs associated with employing workers to 
assist in relocating the trees. 

Grazing land  - 
All farmers who temporary use 
their land for grazing after 
harvesting  

• Identification of alternative grazing land lost due to the 
development of the Project. 

• Where cash payments are selected as the means of 
compensation it is expected that the loss of grazing land 
is compensated from in the net income based on the 
number of years remaining under the lease agreements. 

Structures  

Temporary farm 
structures  All farmers  • Compensation for any structures and development of the 

land at full replacement value 

Irrigation ditches 

Neighbouring farms connected 
to irrigation ditches running 
through the project site. 

• Rerouting of the affected irrigation canals before the start 
of any construction activities. 

• Compensation of any crops damaged including lost 
profits as a result of water flow disruption due to the 
rerouting of the irrigation ditches. 

Bayavut District Agricultural 
Department. 

• Compensation will be based on replacement value of 
irrigation structures and rerouting of the irrigation ditches. 

Vulnerable 
households  - 

PAPs receiving government 
assistance for being poor, single 
women headed households 
and the elderly. 

• Vulnerable households will be entitled to additional 
support which will be intended to improve their standard 
of living i.e. numeracy training, farm implements if they 
have access to alternative land etc. 
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ASSET SPECIFICATIONS  AFFECTED PERSONS COMPENSATION ENTITLEMENT 

• Provide support in the compensation process including 
preparing relevant documentation, accessing 
compensation (i.e. opening bank accounts and how to 
access the money in accounts etc.) 

• Priority for employment in Project related jobs, training 
opportunities and wage assistance etc 

Employment  Loss of employment  Temporary and permanent 
workers employed in the farms  

• Informal workers without any agreements will be paid an 
allowance of 3 months of a living wage and in 
accordance with the national laws. 

• Permanent workers with agreements will be paid an 
allowance of six months of a living wage and in 
accordance with the national laws. 

• Provision of training and additional assistance to find 
alternative employment opportunities i.e. priority 
employment at the project site etc. 

Temporary Loss  

Agricultural land 
Farmers along the gas 
pipeline and OHTL 
routing 

Owners  

• Compensation for lost crops and farm income during the 
construction period of the OHTL at a full replacement 
value. 

• One off payment for any damage to land that may affect 
future crop harvest. 

• Compensation for any land lost due to right of way i.e. 
where the alignment of the gas pipeline needs to be 
maintained, under the OHTL pylons etc 

• Compensation on any profits lost due to any planting 
restrictions imposed in order to safeguard the structures 
such as i.e. where farmers can no longer plant trees under 
the OHTL due to height or root depth restrictions.  

Business and 
employment  Loss of revenue  Owner of gas station south of 

the Project site 
• Compensation will be based on the number of days where 

the gas supply will be disrupted as a result of the 
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ASSET SPECIFICATIONS  AFFECTED PERSONS COMPENSATION ENTITLEMENT 

construction of the intake and outfall based on the 
average daily income for the past one year 

Partial loss of income  Employees at the gas station  

• Compensation will be based on the number of days the 
gas supply to the gas station will be disrupted based on 
their daily income. 

• Where the disruption of gas supply to the gas station is 
long-term, the workers will be provided assistance with 
finding alternative work. 

• In case of long-term disruption of gas supply at the gas 
station, the workers will be paid an allowance of six months 
of a living wage and in accordance with the national laws 

Note: The compensation must be paid to all the PAPs prior to any land take and start of construction activities. 

It is noted that livelihood support programs will be identified and developed in the LRP in consultation with the PAPs and relevant stakeholders in 

accordance with IFC Module 5: Livelihood Restoration and Improvement. 
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8 MONITORING AND REPORTING 
Monitoring and reporting will form an integral component in the implementations of actions 
discussed herein and subsequently in the implementation of the LRP. The main objective for 

monitoring will be to assess the progress of implementing the LRP in regards to livelihood 
restoration outcomes, their impacts on the standards of living of the PAPs and whether the 

objectives of the LRP have been achieved and/or if any corrective actions are required. Key 
monitoring indicators will include the following as a minimum: 

• Implementation of the LRP objectives and whether all the inputs committed in the 
LRP have been delivered. 

• Assessment of the implementation of mitigation measures and their effectiveness 
and whether it is in accordance with Uzbek and lenders requirements.  

• Overall livelihood restoration spending against the disbursement timelines. 

• Number of individual compensation agreements. 

• Number of PAPs requesting transitional support and the type of support provided 
to them. 

• Number of PAPs who have received cash compensation and how the funds have 
been disbursed. 

• Number of PAPs who received land for land replacement and the productivity of 
their new land. 

• Reports from experts hired to provide transitional support to the PAPs i.e. 
agricultural experts and financial advisors etc. 

• The socio-economic status of the PAPs measured against the baseline conditions 
before the economic displacement. 

- This will include gender and vulnerability segregation of data collected on the 
PAPs. 

• Effectiveness of the grievances redress mechanism. 

- To include the number of grievances received, cases resolved at Project level 
and how long it took to resolve them through the defined process, as 
acceptable by the lenders. 

- Number of grievances rejected. 
- Number of grievances taken to court and the timeline taken to resolve the 

matter in court etc. 

• Agenda and outcomes of continued consultations with the stakeholders involved 
in the implementation of the LRP and the PAPs. 

- This must include detailed minutes of meetings and signed attendance sheets. 

• Assessment on whether the livelihoods of the PAPs have been restored. 
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On-going monitoring, evaluation and periodic reporting will be undertaken by the Project 

Company in line with the lenders’ requirements. It will involve the active participation of the 

key stakeholders and PAPs as applicable and be conducted by independent 

consultants/experts. The Project Company will also organise for the completion of audits which 

will be carried out by an independent auditor.  

The monitoring and auditing programme will be established in the LRP. 

8.1 Budget for Implementation 
A detailed budget will be prepared as part of the LRP. This will include the compensation to 

the PAPs, transitional support including additional support to vulnerable households, budget 
for implementation and monitoring of livelihood restoration measures as well as for the audits. 

The Project Company will also allocate contingency measures as well as a budget for the 
compensation of unexpected damages/losses due to Project construction activities. 

 



 
 

 
 

 

ACWA Power Sirdarya 1,500MW CCGT Power Project  
Livelihood Restoration Framework 

 Appendices 

   

APPENDIX A LETTERS TO FARMERS REGARDING 
AVAILABILITY OF ALTERNATIVE LAND 

  



УЗЬВКИСТОН РЕСПУБЛИКАСИ
сирддрЁ вилояти
БОЁВУТ TYMAHI,I
хок}lми

O,ZBEKISTON RESPUBLIKASI
SIRDARYO VILOYATI
BoYovUT TLIMANI

}IoKIMI

2020yil *М,, ц, "^.ф

"СИРДаРё Вилоятида куввати 1500 МВт б}лган янги иссиклик электр
станцияси курилишини ташкил этиш чора-тадбирлари т}грисида"ги
ГIК-4799-сонли карори цабул килинган б!либ, карорга мувофищ Боёвут
тумани цамда Ширин шахри цудудида Саулия Арабистонининг
"ACWA Power" компанияси томонидан !авлат-хусусий шерикчилик асосида
иссиклик электр станцияси курилиши б!йича инвестиция лойихасини амшIга
ошириш кузда тутилган.

Ушбу лойихани амаIIга ошириш учун туманни"р "ТIIирин" МСАФ
худудидан жами 68 гектар ер майдони ажратилиб, шундан Сизнинг фермер
х}жалигингизга ижарага фойлаланиш учун ажратилган б га ер майдони
лойица курилиш ости ер майдонига тУгри келган.

Узбекистон Респуликасининг "Ер кодекси" хамда "Фермер
ц!жаликлари" тУгрисидаги конунга мувофик ер ижарачиларидан .Щавлат
эцтиёжлари учун ер r{асткалари цайтариб олинган такдирда, цайтариб
олинган майдонлардан кам б}лмаган мищдорда }рнини коплаш максадида ер
майдони ажратилиши белгиланган.

Шу боис, Сизга фаолиятингизни давом эттириш учун туманнинг
"Навбацор" хамда "Галаба" хУжаликлари худудидан б!ш ер майдонларини
таклиф этамиз.

l20200, Boyovut sh. Jа.ухuп ko'chasi S-rlv. Теlеfоп: (3б7) 390-13-58,390-19-4З,
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IИСАФ худудидаги
"Иномжон Турунбоевич"
фермеР х}жалиги

Узбекистон Республикаси Президентининг 2О2О йил 10 авryстдаги

,3 Зd -sоп

Туман хокими Щ.Уралова
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"Сирдарё вилоятида куввати 1500 МВт б}лган янги иссиклик электр
станцияси курилишини ташкил этиш чора-тадбирлари т}грисида"ги
ГП(-4799-сонли карори цабул килинган б!либ, карорга мувофиц Боёвут
тумани хамда Ширин шахри худудида Саулия Арабистонининг
"ACWA Power" компанияси томонидан,.Щавлат-хусусий шерикчилик асосида
иссиклик электр станцияси курилиши б}йича инвестиц.ия лойихасини амапга
ошириш к}зда тутилган.

Ушбу лойицани амчrлга ошириш учун туманнинр "ТТТцрин" МСДФ
цудудидан жами 68 гектар ер майдони ажратилиб, шундан Сизнинг фермер
ц}жалигингизга ижарага фойдаланиш учун ажратилган 8.4 га ер майдони
лойиха курилиш ости ер майдонига тУгри келган.

Узбекистон Респуликасининг "Ер кодекси" хамда "Фермер
\}жаrrиклари" т!грисидаги конунга мувофиц ер ижарачиларидан [авлат
эцтиёжлари учун ер участкаJIари цайтариб олинган такдирда, щайтариб
олинган майдонлардан кам б}лмаган миIцорда }рнини щоплаш максадида ер
майдони ажратилиши белгиланган.

Шу боис, Сизга фаолиятингизни давом эттириш учун туманнинг
"Навбахор" хамда "Галаба" х}жаликлари худудидан б}ш ер майдонларини
таклиф этамиз.

l20200. Boyovut sh. Jayxun ko'chasi Suy. Telefon: (367) 391-13_58,390-19_43,
boyovut,t@exяt.uz, t.Ьоуоvut@чmдil,чz. boyovuttumani@inbox.uz, www.bovovuttumani.uz

)n Boyovut sh.

Боёвут туман 66IIIцрцц"

МСАФ худудидаги
"Салимжон даласи'О
фермер хiжалиги

Узбекистон Республикаси Президентининг 2О2О йил 10 августдаги

l'33Ol -so"

Туман цокими Щ.Уралова



УЗЬШКИСТОН РЕСПУБЛИКАСИ
сирдАрЁ вилояти
ВОЁВУТ ТУМАНИ
хокими

O,ZBEKIST,ON RESPIjBLIKASI
SIRDARYO vI[,oYATl
BoYovljT TIIMANI

HoKIMI

l202Ш. Boyovut sh. Jаухчп ko'chasi Srly. Telefon: (367) 39Ol3-58,3И)-19-43,
boyovut.t@exat.uz, t.boyovut@umniI.rlz, Ьочоччttuщrrпi@iпhоьчz, rчww.Ьоyоvuttumапi.uz

2020 yil к ,/4 о' С-е /r 7 сс ф 0п. Boyovut sh.

Боёвут туман "IIIиринОО
МСАФ хулудидtlги

"YcMtltt бобо авлод;lари"
фермер х}жалиги

узбекистон Республикаси Президентининг 2020 йил l0 августдаги
''Сирдарё вилоятида куввати 1500 VIВт б!лган янги иссиi(лик электр
станцияси курилишини ташкил этиш чора-тадбирлари т}грисида"ги
пк-4799-сонлИ царорИ цабуЛ килингаН б}либ, карорга мувофиц Боёвут
тумани хамда Ширин шахри цудудида Саулия Арабистонининг.,дсwд power" компанияси томонидан,щавлат-хусусий шерикчилик асосида
иссицлик электр станцияси курилиши б}йича инвестиция лойихасини амаJIга

ошириш к}зла тутилган.- 
Ушбу лоЙихани амалга ошириш учун туманнинг "Ширин" МСАФ

худудидан жами 68 гектар ер майдони ажратилиб, шундан Сизнинг фермер
Х}жалигингизга ижарага фойдаланиш учун ажратилI,ан 9.5 га ер майдони
лоЙиха курилиш ости ер маЙдонига тУгри келган.

Узбекистон Респуликасининг "Ер кодекси" хамда "Фермср

х!жаликЛари" т}грисидагИ конунга мувофиЦ еР ижарачиларидан .Щавлат

эцтиёжлари учун ер r{асткалари цайтариб олинган такдирда, rqайтариб

олинган майдонлардан кам б!лмаган мищдорда !рнини коплаш максадида ер

маЙдони ажратилиши белгиланган.
шу боис, Сизга фаолиятингизни давом эттириш учун туманнинг

''НавбахОр" цамда "Галаба" ц}жалиiлари хуДудидан б}ш ер майдонларини
таклиф этамиз.

Туман хокими !,.Уралова



УЗЪШКИСтОН РЕСI IУБЛИКАСИ
сирмрЁ вилояти
ЬОЁВУТ TYMAHII
цокими

о,ZBEKLSTON RESP[IBLIKASI
SIRDЛRYО VILOYATI
BOYOVUT TIIMANI

HoKIMI

120200. Boyovut sh. Jаухuп ko'chasl S-rry, Telefon: (3б7) 390-13-58, зи),l9-43,

Ьоygччt.t@ехпt,чz, t,Ьочочut]Рдrппil*цh ЬqуgуцlД,цjц!i@iфgд-ца шдьЬэ:.tryrrtШлrшj.цr

2020 yil " Ц_" Сl-,ч7а.\д _ М i/cy ,,!_rt_f,+ _-sоп Boyovut sh.

Боёвуттуман (6IIIцрцц"

МСАФ худудидаги
"Файзуллаев Тожицул"
фермер хiжалиги

Узбекистон Республикаси Президентининг 2020 йил 10 августдаги
''Сирдарё вилоятида кувватИ 1500 МВТ б!лган янги иссиклик электр
станцияси курилишини ташкил этиш чора,тадбирлари т!грисида"ги
Iх(_4799-сонли карори кабул килинган б}либ, карорга мувофик Боёвут
тумани хамда Шrрип шацри худудида Саулия Арабистонининг
,,ACWA Роwеr" компанияси ,гомонидан .Ц,авлат-хусусий lIlерикчилIlк асоси,тtil

иссиклик электр станцияси курилиLLrи буйича инвестиtlия ,,toltttxacll}Iи il\4tlJlг,ll

ошириш к}зла тутилган.' 
Ушбу лойихани амалга ошириIu учун ,гумЕlнL|иLtl, "[Jlиllиtt" Ir4('A<tl

цудудидан жами 68 гектар ер майдони ажратили6, шундан Сизнинг фермер

ХiжалигИнгизга ижарага фойдалаНиш учун ажратилган 3,3 га ер майдони

лойих,а курилиш ости ер майдонига тугри келган,

Yu6.n".ro" Респуликасининг "Ер кодекси" хамда "Фермер

хУжаликлари" т!грисидаги конунга мувофик ер ижарачиларидан ,Щавлат

эцтиёжлари учун ер rIасткалари rqайтариб олинган таIцирда, цайтариб
олинган майдонлардан кам б}лмаган микдорда !рнини коплаш максадида ер

майдони ажратилиши белгиланган.
llly боис, Сизга фаолиятингизни давом эттириш учун туманнинг,

''НавбахОр" хамда 'оГалаба" х!жаликЛари худУдидаН бlru еР мал"tлol]JIарLlн1,1

таклиф этамиз.

Туман хокими Щ,.Уралова

ta



УЗЬШКИСТОН РШСПУБЛИКАСИ
сирдАрЁ вилоя,ги
БоЁву,I, TyMAHll
хокими

O,ZBEKISTс)N RESPUI}LIKASI
SIRDARYO VILOYAT|
вOYочt],г,tr,l"IN,IдNI

tl(}Kllvll

t20200. Boyovut sh. Jвухчп ko'chasi S-rly. '|'elefonl (367) JЩ-l3_58, J90-19-4J,

Ьоуоччt.t@ехаt.чz, tДlуочut@чшаi].чz, Ьоyоччttumапi(DiпЬох-чz, wyw.bovovuttumani,uz

2020 yil " Ц_" Фlга- fp l* t/al,- 3/ FL_-sоп Boyovut sh.

Боёвут TyMatI 66IIIцрцц"

IИСАФ худудидаги
((Маъмуров Х,амиджон"
фермер цiжалиги

Узбекистон Республикаси Президентининг 2020 йИ;l 10 3Rt'llc1'''or'','

''Сирдарё вилоятида куввати 1500 МВт бу,llган ,ltlI,,1 }.1cclIK.]lt1l( ,),,lcl(,l,i)

станцияси курилишини ташкил э,l,иш чора-,гаl(бllрllарлr гуt-рисttла"t,и
гл(-4799-сонлИ карорИ цабуЛ килингаН булиб, карорга мувофиц Боёвут
тумани хамда Ш"рrн шахри худудида Саулия Арабистонининг
,,AсWA Power" компанияси томонидан .Щавлат-хусусий шерикчилик асосида

иссиклик электр станцияси курилиши б!йича инвестиция лойицасини амаJIга

ошириш кУзда тутилган.' 
Ушбу лойихани амалга ошириш учун туманнинг "IIIирин" мсдФ

худудидан жами 68 гектар ер майдони ажратилиб, шундан Сизнинг фермер
х}жалигингизга ижарага фойлаланиш учун ажратилган 6,5 га ер майдони
лойиха курилиш ости ер майдонига тугри келган,

Узбекистон Респуликасининг 'оЕр кодекси" хамда 'осDерплер

х}жаликЛари'' тугрисидагИ конунга муво(lиК еР и)I(араl{1,IJIiiри,гlаIl /[ltrl",ra r

эцтиёжларИ учуН еР участкалаI)И каЙтариб олингаН такl[l1рда" кайr,ариб

олингаН майдонЛардаН кам булМаган миЦдOрда }рниltlt копJ"IаIII N{aКca/{],1,Ila ер

маЙдони ажратилиши белгиланI,ан,
llly боис, Сизга фаолиятингизци давом этl,ириш учун туманнинг

"Навбах,Ор" хамда "Галаба" ц}жаликлари худудидан б!ш ер майлонларини
таклиф этамиз.

,,Ц,.УраловаТуман хокими



Узввкис]тон рЕсшуБJlикАси
сирдАрЁ влtлояти
ЪОЁВУ,Г ТУМДНИ
хокими

O'ZBEKiS'I'()N KiISPU BLlKAýl
SIRDAR0,O vtL0YATI
ВОYОЧU,Г TUMANI

HoKIMl

120200. Boyovutsh.Jayxunko'chasi 5-uу. T'elefon:(367)39&t3-58,390*19-43,

Ьочочut.t@ехаt.чz, t.Ьоуоччt@чmаil.uz, boyovrrtturrraцi@inbox.uz, www.Ьоvоvuttцmапi.uz

2020 yil ",t6' " Цil,rq )р l* ,/о t -,3l7a -sоп Boyovut sh.

Боёву,l t,yMatl o'l[l иl)иtl"
МСАФ худудидаги
"Х{ониt(улО' фермер

х}жалиги

Узбекистон Республикаси Президентининг 2020 йил l0 августдагИ
''Сирдарё вилоятида куввати 1500 МВт б}лган янги иссиклик электр
станцияси курилишини ташкил этиш чора-тадбирлари т!грисида"ги
Iп(-4799-сонлИ карорИ цабуЛ килинган б}либ, карорга мувофик Боёвут
тумани хамда Ширин шахри цудудида Саулия Арабистониниriг.,дсWд Роwеr" компанияси томонидан,Щавлат-хусусий шерикчиJIик асосида
иссиклик электр станцияси курилиrrrи б}йича инвестиllия лойихасиI{I{ а]\4алга

ошириш к}зла тутилган.' 
Ушбу лоЙихани амалга ош]ириlIJ учун туманtlиliI, "IIIирин"

худудидан жами 68 гектар ер майлони а}кратилиб, шунла}i Сизнинl

цiжалигингизга ижарага фойдаланиш учун ажратилган 3.6 га ер
лойица курилиш ости ер майдонига т}гри келI,ан,
Узбiкисrо' РеспулиКасининГ 'оЕр кодекси" хамда

M('A(l
, 
фермер
майдони

"Фермер

Х}жаликлари" тУгрисидаги конунга мувофиц ер ижарачиларидан,,Щавлат
эцтиёжларИ учуН еР участкаJIари кайтариб олинган таIцирда, щайтариб
олинган майдонлардан кам б}лмаган миIцорда }рнини коплаш максадида ер

майдони ах(ратилиши белгиланган.
шу боисо Сизга фаолиятингизни давом эттириш учун туманнинг

"навбацор" хамда 'огалаба" хужаликлари худудидан б!пl ер майлоlrларини
таклиф этамиз.

Туман цокими f|.Уралоtlа



УЗВВ,КИСТОН РВСПУБЛИКАСИ
сирдАрЁ вилояти
ВОЁВУТ TYMAHII

X,OK}IM}I

O,ZBEKISTON RESPIJBLIKASI
SIRDARYO VILOYAT,I
воYоч[J"г TtilvIANt

IýL}Kli\tl

l202ш. Boyovut sh. Jayxun ko'chasi S-rry. 'I'elefolll (З67) 39o,13 stJ, J90-19-4J,

bq]rovut.t@exat.uz, t.lrоуочut6)чlцаЦшз, ýgу9gu!tlцuдцirФiпЬох,uq, у:ry:у.hдtруgШrццдьца

2020 yil " !.L " с; Hra )? t* l/rl- .lrЦ?\-sоп Вочочut sh.

Боёвут туман (6IIIцрцц"

МСАФ худудидаги
66Исроилова 

Щутбинисо"

фермер х}жалиги

Узбекистон Республикаси Президентининг 2020 йил 10 августдаги
''Сирдарё вилоятида куввати 1500 МВт б}лган янги иссиклиI( электр
станцияси курилиU]ини ташкил этиш чора-тадбирлrаrри ,t,yt,pt,lc1,111it"t,lt

Iп(-4799-сонлИ карори кабул килинган б!либ, карорга мувtlсilик I]оёtil,r

тумани хамда Ширин шацри цудудида Саулия Драбис,гониниl]I,
.,дсwд power" компанияси томонидан f{авлат-хусусий шерикчилик асосида
иссиклик электр станцияси курилиши б}йича инвестиция лойицасини амаJIга

ошириш к}зла тутилган.' 
Ушбу лойихани амалга ошириш учун туманнинг "IJIирин" мсдФ

худудидан жами 68 гектар ер маЙдони ажратилиб, шундан Сизнинг ферпlер
ц}х<алигИнгизга ижарага фойдалаНиш учуН ажратилган 4 га ер майдони
лойиха курилиш ости ер майдонига тугри келган,

Уr6.*"arон Респуликасининг "Ер кодекси" хамда "Фермер

х}жаликлари" т}грисидаги конунга мувофик ер ижарачиларидан Давлrа,т
эцтиёжларИ учуН еР участкаларИ каЙтариб олингаН 1,t}кдирда, кайтариб

олинган майдонлардан кам булмаган миt(дIорда урниrtи коIlлаш макса/Iи/Iа ei)

майдони ажратилиши белгиланган.
Шу боис, Сизга фаолиятинI,изни давом эттириIU yLiyгI ],yMatlHl,tI{I,

"Навбахор" цамда "Галаба" х!жаликлари худудидан буш ер майдонлариl]и
таклиф этамиз.

Щ.УраловаТуман хокими



У:lш п,кистон ршfl Iy Б-тI икА си
сирдАрЁ ви"ltояти
воЁвут тумлни
цокиlии

(),ZI}EKIý,t,Oгi ltF:ý1,1 rп!,l tr( "\sl
SlR Dдlt},o v l l",oYA,l,l
ВO Y оV Li'l" l' |,j М *\ l"i l

H()KIMI

l20200.Boyovutsh.Jayxunko'chлsiS.uy..telefon:(367)390-13.5B,39tbl9.43'
Egyovut.t@)exat.uz, t.Ьоyоччi@чдsil.чъ bovovutturrraniФiJrbox,uz, www,lrоyоччttцmапi,чz

2020 yil " ВjLП с!ilга )/э м.l/оц-зl?8 -sоп Boyovut sh.

Узбекистон Республика си
Мупофаа вазирJIиI,ига
ка ра IIIJI и 47955-corl",l и

харбrrй KIIcj\t

узбекистон Республикаси Президентининг 2020 йил 10 августдаги
''Сирдарё вилоятида куввати 1500 МВт б!лган янги иссицJlик электр
станцияси курилишини ташкил этиш чора-тадбирлари т}грисида"ги
Iтк_4799-сонлИ карори цабул килинган б!либ, ушбу карорга мувофиц Боёвут
тумани хамда Ширин шахри учдудидан Саудия Арабистонининг
,,АсWД Роwеr" компанияси томонидан,Щавлат-хусусий шерикчилик асосида
иссицлик электр станциясини курилиши б}йича инвестиция лойихасини
амаJIга ошириш к!зда тутилган.

Ушбу лойицага туманнинг "Шириt-t" МСАФ худулидан жами б8 гектар

ер майдони ажратилган б}либ, шунда}I царбий кисмга ёрламчи хухсалrак
сифатида фойдаrrаниш учун берилгаrl l 51, |52 KoTITypлtlI)/IitIr x(aN,II,I

2 гЬ ер майдони лойиха курилиш ос'и ер майдонларига тугри KeJII,a}t,

Сиздан, мазкур лойихани амалга ошириш максади/\а I5l, l 52

контурлаРДан жами 2 гектар ер майдони белгилангаН тартибда TyMalI

хокимлиги захирасига щайтаришингизни с}раймиз,

Сена,горо
\}

туман цокими ,Щ.Уралова



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	28,	2020	/	№1	/	01-3308	

“Inomjon	Turunboevich”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	 Agro	 Farm,	 68	 hectares	 of	 land	 were	 allocated,	 of	 which	 6	 hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	28,	2020	/	№1	/	01-3307	

“Salimjon	dalasi”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	Agro	 Farm,	 68	 hectares	 of	 land	were	 allocated,	 of	which	8.4	hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	26,	2020	/	№1	/	01-3283	

“Usmon	bobo	avlodlari”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	Agro	 Farm,	 68	 hectares	 of	 land	were	 allocated,	 of	which	9.5	hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	26,	2020	/	№1	/	01-3282	

“Fayzullaev	Tojiqul”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	Agro	 Farm,	 68	 hectares	 of	 land	were	 allocated,	 of	which	3.3	hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	26,	2020	/	№1	/	01-3281	

“Mamurov	Khamidjon”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	Agro	 Farm,	 68	 hectares	 of	 land	were	 allocated,	 of	which	6.5	hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	26,	2020	/	№1	/	01-3280	

“Djoniqul”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	Agro	 Farm,	 68	 hectares	 of	 land	were	 allocated,	 of	which	3.6	hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	26,	2020	/	№1	/	01-3279	

“Isroilova	Qutbiniso”	farm	on	the	territory	of	“Shirin”	

	Fruit	Vegetable	Agro	Farm	in	Boyovut	district	

	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	 Agro	 Farm,	 68	 hectares	 of	 land	 were	 allocated,	 of	 which	 4	 hectares	 of	 land	
leased	to	your	farm	are	project	land	for	construction	of	the	thermal	power	plant.	

																In	accordance	with	the	“Land	Code”	and	the	Law	of	the	Republic	of	Uzbekistan	"On	
Farms"	when	 seizing	 land	 for	 state	 needs,	 it	 was	 noted	 for	 landowners	 that	 a	 land	 plot	
would	be	allocated	in	the	same	size	of	the	plot	that	was	seized.	

																Based	 on	 the	 above,	 to	 continue	 your	 activity,	 we	 offer	 you	 land	 plots	 on	 the	
territory	of	the	farms	in	region	"Navbahor"	and	"Galaba".	

	

	

	

District	Khokim																																																																													D.Uralova	

	

	

	

	

	

	

	

	



KHOKIMIYAT	OF	BOYOVUT	DISTRICT,	SYRDARYA	REGION,	REPUBLIC	OF	UZBEKISTAN	

	

September	26,	2020	/	№1	/	01-3278	

Military	unit	47955	under	the	Ministry	of	Defense	

	of	the	Republic	of	Uzbekistan.	

																		According	 to	 the	Decree	 of	 the	President	 of	 the	Republic	 of	Uzbekistan	No.	 PD-
4799	dated	August	10,	2020	"On	measures	to	organize	the	construction	of	a	new	thermal	
power	plant	with	a	capacity	of	1500	MW	in	the	Syrdarya	region"	the	Saudi	company	ACWA	
Power	is	implementing	an	investment	project	for	the	construction	of	a	thermal	power	plant	
in	the	Boyovut	district	and	in	the	city	of	Shirin	on	the	basis	of	a	public-private	partnership.	

																For	the	implementation	of	this	project	on	the	territory	of	the	Shirin	district	of	Fruit	
Vegetable	Agro	Farm,	68	hectares	of	land	were	allocated,	the	151,	152	contours	allocated	to	
the	military	unit	for	use	as	a	subsidiary	farm,	only	2	hectares	of	land	fell	under	the	project	
land.	

															To	 implement	 this	project,	we	request	you	 to	return	 to	 the	reserve	of	 the	district	
administration	 in	 the	 prescribed	 manner	 a	 total	 of	 2	 hectares	 of	 land	 from	 151,	 152	
contours.	

	

	

District	Khokim																																																																													D.Uralova	
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FE “ACWA POWER SIRDARYA” LLC 
 
The Republic of Uzbekistan, Tashkent city, 
Yunusabad district, Amir Temur Avenue, 
107-B, International Business Centre, floor 
No. 13 office No. A-2.  

ИП ООО «ACWA POWER SIRDARYA» 
 

Республика Узбекистан, город Ташкент,  
Юнусабадский район, проспект Амира Темура,  
107-Б, Международный Бизнес Центр,  
этаж № 13 офис № А-2. 

   

 

 

 

№ 18 от 28.08.2020г. Хокимияту Баявутского района 
Сырдарьинской области                                 

Г-же Ураловой Д. Д 

 

Уважаемая Дилфуза Джумановна! 

В первую очередь позвольте выразить вам наше почтение и благодарство за оказываемую 
помощь в реализации инвестиционного проекта по строительству электростанции мощностью 
1500 МВ согласно Постановления Президента Республики Узбекистан №4799 от 10.08.2020 г. 

Как Вам уже известно, компания АCWA Power посредством ООО «ACWA Power 
Sirdarya» (Ташкент) заключила 25-летнее соглашение о покупке электроэнергии с АО 
«Национальные электрические сети Узбекистана» на разработку проекта и строительства 
электростанции с применением технологии ПГУ с комбинированным циклом работы мощностью 
1500 МВт (ПГУ). Общая площадь, выделенная для проекта, составляет 75 гектаров. Проект будет 
расположен примерно в 0,3 км к северо-востоку от города Ширин, напротив существующей 
нефтегазовой теплоэлектростанции мощностью 3000 МВт (Сырдарьинская ТЭС). 

Исходя из требований, установленных действующим законодательством, для реализации 
и строительство данного проекта было получено положительное заключение от 
Государственного комитета Республики Узбекистан по экологии и охране окружающей среды 
(регулирующий орган) 13 июля 2020 года (№ 01-01/10-08-969).  

Принимая во внимание, что земля, выделенная для Проекта, используется в 
сельскохозяйственных целях, в Заключении Комитета по экологии и охраны окружающей среды 
выделены строгие указания по отношению к деревьям и кустарникам, а именно: 

«Проектом необходимо предусмотреть выкорчевывание и пересадку имеющейся 
растительности на использованные земли после добычных работ, без осуществления 
вырубки. Следует отметить, что современные технологии позволяют переместить 
древесные посадки с применением специальных машин без вреда корневой системе. 
Производить вырубку растительности на территории отведенного земельного участка 
категорически запрещается». 

 

Помимо этого, на по территории Проекта проходят большие оросительные каналы, 
которые обеспечивают водой соседние участки земли, на которых находятся другие фермерские 
хозяйства. При реализации Проекта, предусматривается выравнивание земли, в следствии чего 
водоснабжение соседних участков может приостановиться.  

Согласно действующему законодательству Республики Узбекистан (Земельный Кодекс 
30.04.1998 г.; ПКМ №911 “О дополнительных мерах по совершенствованию порядка 
предоставления компенсаций и изъятию земель, а также обеспечению гарантии прав 
собственности физических и юридических лиц” принято 16.11.2019 г и ряда других актов) в  



FE “ACWA POWER SIRDARYA” LLC 
 
The Republic of Uzbekistan, Tashkent city, 
Yunusabad district, Amir Temur Avenue, 
107-B, International Business Centre, floor 
No. 13 office No. A-2.  

ИП ООО «ACWA POWER SIRDARYA» 
 

Республика Узбекистан, город Ташкент,  
Юнусабадский район, проспект Амира Темура,  
107-Б, Международный Бизнес Центр,  
этаж № 13 офис № А-2. 

   

 

 

 

качестве компенсации нынешним владельцам сельскохозяйственных угодий полагается 
выплатить компенсацию, а также предоставить новые земельные угодья. 

Учитывая, что вышеизложенные вопросы находятся в компетенции государственных 
организаций, просим вас оказать содействие в получении информации согласно вопроснику в 
Приложении №1 к данному письму.  

Приложение: 1 лист. 

 

Генеральный директор      Такая Ватанабе 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



FE “ACWA POWER SIRDARYA” LLC 
 
The Republic of Uzbekistan, Tashkent city, 
Yunusabad district, Amir Temur Avenue, 
107-B, International Business Centre, floor 
No. 13 office No. A-2.  

ИП ООО «ACWA POWER SIRDARYA» 
 

Республика Узбекистан, город Ташкент,  
Юнусабадский район, проспект Амира Темура,  
107-Б, Международный Бизнес Центр,  
этаж № 13 офис № А-2. 

   

 

 

 

Приложение №1 

1. Предусматривает ли местных хакимият в качестве нематериальной компенсации 
выделить новые участки земель для фермеров, фермерские хозяйства которых попали 
под строительство Проекта? 

2. Исходя из требований Государственного комитета по экологии и охране окружающей 
среды, каким образом и куда будут перемещены деревья, которых на данный момент 
находятся на территории Проекта?  

3. Какие действия будут предприняты для решения вопроса с оросительными каналами? 
Предусматривается ли перемещение направления данных каналов или планируется 
построение новых? 

4. Какие фермерские хозяйства расположены в непосредственной близости Проекта? 
5. В Санитарно защитную Зону Проекта (на основании СанПиН 0350-17 «По охране 

атмосферного воздуха населенных мест Республики Узбекистан») по контурам 148, 
151, 150, 155 находятся земли, используемые местной военной частью. Каким образом 
необходимо оповестить военную часть, о попадании их земли под СЗЗ для проекта? 
(Необходимо ли обращаться напрямую в Министерство Обороны Республики 
Узбекистан или вести переговоры непосредственно с военной частью через местный 
хокимият).  
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№ 18 от 28.08.2020г. To deputy mayor of 
Bayavutdistrict administration  
Mrs. D.D. Uralova  

 
 
 

Dear Dilfuza Djumanova! 
 
First of all, we are expressing  our respect and gratitude to you for the assistance provided in the 
implementation of the investment project for the construction of a power plant with a capacity of 1500 MW 
in accordance with the Decree of the President of the Republic of Uzbekistan No. 4799 dated 08/10/2020. 
As you are already aware ACWA Power through “ACWA Power Sirdarya LLC (Tashkent)” has entered into a 25-year 

Power Purchase Agreement with JSC National Electric Networks of Uzbekistan for the development of a 1500MW gas 

fired Combined Cycle Gas Turbine (CCGT).  

The total area allocated for the project is 75 hectares. The project will be located approximately 
0.3 km northeast of the city of Shirin, opposite the existing 3000 MW oil and gas thermal power plant 
(Syrdarya TPP). 

Based on the requirements established by the current legislation, for the implementation and 
construction of this project, a positive conclusion was received from the State Committee of the 
Republic of Uzbekistan on Ecology and Environmental Protection (regulatory body) on July 13, 2020 
(No. 01-01 / 10-08-969). 

Taking into account that the land allocated for the Project is used for agricultural purposes, the 
Conclusion of the Committee on Ecology and Environmental Protection highlighted strict guidelines in 
relation to trees and shrubs, namely:  

“The project should provide for uprooting and replanting of existing vegetation on used land 
after mining operations, without felling. It should be noted that modern technologies allow to move 
tree plantings using special machines without harming the root system. It is strictly forbidden to cut 
down vegetation on the territory of the designated land plot”.  
In addition, large irrigation canals run across the Project area, which provide water to adjacent land plots 
where other farms are located. During the implementation of the Project, land levelling is envisaged, as a 
result of which the water supply to neighbouring sites may be suspended. 

According to the current legislation of the Republic of Uzbekistan (Land Code 04/30/1998; 
RCM No. 911 "On additional measures to improve the procedure for providing compensation and 
seizure of land, as well as ensuring the guarantee of property rights of individuals and legal entities", 
11/16/2019 and a number of other acts ) as compensation, the current owners of agricultural land are 
supposed to pay compensation, as well as provide new land. 

Considering that the above issues are within the competence of state organizations, we ask you 
to assist in obtaining information according to the questionnaire in Appendix No. 1 to this letter. 

 

Director general  

Takaya Vatanabe 
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Annex 1  
 

1. Does the local administration khakimiyat envisage allocating new plots of land for farmers, 
whose farms were affected by the construction of the Project, as non-material compensation? 

2. Based on the requirements of the State Committee for Ecology and Environmental Protection, 
how and where will be moved the trees that are currently located in the Project? 

3. What actions will be taken to resolve the issue of irrigation canals? Do you plan to move the 
direction of these channels or are you planning to build new ones?  

4. Which farms are located in the immediate vicinity of the Project? 
5. According to the existing legislation (on the basis of SanPiN 0350-17 "For the Protection of 

Atmospheric Air in Populated Areas of the Republic of Uzbekistan") it is necessary to 
establish Health Protection Zone for the Project. According to the preliminary measurements 
the contours 148, 151, 150, 155 which are currently used military unit are supposed to be 
affected by HPZ. How should we notify the military unit regarding this issue? (Is it necessary 
to contact directly the Ministry of Defence of the Republic of Uzbekistan or negotiate directly 
with the military unit through the local administration).  
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№UZB-ACWA-CCGT-20/20/19 

02.05.2020 

Ministry of Health of the 
Republic of Uzbekistan 

ACWA Power through “ACWA Power Sirdarya LLC (Tashkent)” has entered into a 25 year 
Power Purchase Agreement with JSC National Electric Networks of Uzbekistan for the 
development of a 1500MW gas fired Combined Cycle Gas Turbine (CCGT). The project 
will be located approximately 0.3km northeast of the city of Shirin opposite the existing 
3000MW oil/gas Thermal Power Plant (Sirdarya TPP) (see Appendix 1).  

According to the Uzbekistan law under the State Committee of the Republic of Uzbekistan 
for Ecology and Environmental Protection (regulator), ACWA Power is required to obtain 
an Environmental license before the commencement of the project. Therefore, as part of 
the Environmental Impact Assessment (EIA), ACWA Power’s corporate Environmental & 
Social Consultants ‘5 Capitals Environmental & Management Consulting’ (Dubai, UAE), 
have appointed Juru Energy (Tashkent, Uzbekistan) to conduct certain environmental & 
social surveys and data collection, including submission of the EIA to the regulator. 

In particular, the project should address on sanitation and hygiene standards as required 
by the national legislation. The article 2.5 of the State Sanitary Rules SanPiN No. 0350-17 
dated 25.10.2017 “On sanitary norms and rules for the protection of ambient air in 
residential areas of the Republic of Uzbekistan” requires establishment of a Sanitary 
Protection Zone (SPZ) for any industrial facility which is a potential source of air pollution. 
Chapter 6 of the Rules states that thermal power plants (TPP) with an equivalent electric 
capacity of 600 MW and above, operating on gas and gas-oil fuel are categorised as Class 
II with a preliminary SPZ size of 500m. 

In order to comply with all SPZ requirements during project implementation, we seek your 
kind assistance to provide answers to the questions enclosed in Appendix No. 2. 

Thank you very much for your assistance and we look forward to your response. 

Yours Sincerely, 

 

 

 

For the further information please contact: 

Umida Rozumbetova  

Phone: +99871 202 04 40 
Mob.: +99890 348 75 23  

 
Director 
 
 



 

 

Appendix No. 1 to the 
letter № UZB-ACWA-CCGT-
20/20/19 dated on 02.06.2020 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Appendix No. 2 to the 
letter № UZB-ACWA-CCGT-
20/20/19 dated on 02.06.2020 

Questions: 

1. As shown on the map in Appendix 1, the Project includes the construction of 500/220 kV 
switchgear. Should SPZ boundary account for the substation as well? 

2. According to Chapter 6 of SanPiN No. 0350-17 Class II industrial facilities are required to establish 
a preliminary SPZ size of 500m. Can you please clarify and provide, if any, specific requirements 
and guidelines on the measurement of SPZ for Class II facilities? 

3. Will farmers located in the SPZ territory be able to continue with their agricultural activities during 
the project operation? 

4. If they can still be able to conduct agricultural activities in the SPZ what are the requirements that 
must be met by the project? 

5. We welcome any additional comments in regards to the project and the application of the SPZ 
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Директору Кампании 
«JURU ENERGY LIMITED» 
Рахимбер! анову Хушнуджону

Агентство санитарно-эпидемиологического благополучия в соответствии 
с Вашим письмом за № UZB-ACWA-CCGT-20/20/27 от 17.06.2020 г. 
касательно санитарно-гигиенических стандартов по созданию санитано- 
защитных зон для промышленных предприятий, в соответствии с 
поставленными Вами вопросами, сообщает следующее.

В соотвествии с трбованиями СанПиН 0350-17 «По охране атмосферного 
воздуха населенных мест Республики Узбекистан» предприятия, учреждения, 
организации и др., независимо от форм собственности, вопросы создания и 
обеспечения санитарно-защитных зон должны предусматривать уже на стадии 
размещения, затем проектирования и затем уже в ходе строительства новых, 
реконструкции (техническом перевооружением) и при эксплуатации 
существующих предприятий, сооружений и других объектов, являющихся 
источниками загрязнения атмосферного воздуха. При этом, выбор площадки 
для строительства объектов осуществляется уже на стадии ТЭО (ТЭР).

В соотвестсвии с п.2.8 вышеназванного СанПиНа «Предприятия, их 
отдельные здания и сооружения с технологическими процессами, источниками 
выделений в атмосферу. вредных и неприятно пахнущих веществ, а также 
являющихся источниками внешнего шума выше установленными нормами 
уровней для жилой застройки, не следует размещать с наветренной стороны 
для ветров преобладающего направления по отношению к жилой застройке.

Размещение предприятий с технологическими процессами, не 
выделяющими в атмосферу производственные вредности, с процессами, не 
создающими уровней внешнего шума и других вредных факторов, 
превышающих установленные нормы для жилой застройки, не требующих 
железнодорожных подъездных путей, допускается в пределах жилых районов.

Площадки для застройки предприятий должны выбираться с учетом 
аэроклиматической характеристики и рельефа местности, прямого солнечного 
облучения и естественного проветривания, а также с учетом условий 
рассеивания в атмосфере производственных выбросов и условий 
туманообразования».



В соотвествии с пунктами 2.16. «СЗЗ или какая-либо ее часть не могут 
рассматриваться как резервная территория предприятия и использоваться для 
расширения промышленной площадки».

Согласно п.2.17. В границах санитарно-защитной зоны и на территории 
промплощадок запрещается размещать:

- предприятия пищевой промышленности, а также по производству 
посуды, тары, оборудования т.д. для пищевой промышленности, склады 
готовой продукции, предприятия по производству воды и напитков для 
питьевых целей,

- комплексы водопроводных сооружений;
- оптовые склады продовольственного сырья и пищевых продуктов;
-жилые здания, детские дошкольные учреждения, другие

образовательные учреждения;
- коллективные или индивидуальные дачные и садово-огородные 

участки;
-спортивные сооружения, парки, лечебно-профилактические и 

оздоровительные учреждения общего пользования.
Таким образом, по санитарно-гигиеническим требованиям фермерская 

деятельность не ограничена, однако, существуют еще и ветеринарно-
санитарные требования. А значит Вам целесообразно по Вашим 3 и 4 вопросам 
получить дополнительные разъяснения у Вет.комитета.

По вопросу, касающемуся подстанции, то согласно п.З примечания к 
п.6.2 класса III «Для электроподстанций размер санитарно-защитной зоны 
устанавливается в зависимости от типа (открытые, закрытые) и мощности на 
основании расчетов физического воздействия на атмосферный воздух, а также 
результатов натурных измерений».

Зам.директор Б.И.Алматов

Исп.:Миршина О.П. 
Т-н;276-75-92



Unofficial translation  
 

From: Agency of Sanitary and Epidemiological 
Wellbeing under the Ministry of Health of the 

Republic of Uzbekistan 

25.08.20  №04-8/4809 

 

To: Director “Juru Energy Ltd” 

Khushnudjon Rakhimberganov  

 

The Agency for Sanitary and Epidemiological Wellbeing in response to your letter No. UZB-

ACWA-CCGT-20/20/27 dated June 17, 2020 regarding sanitary and hygienic standards for the 

establishment of Sanitary Protection Zones for industrial enterprises, would like to inform on 

followings. 

In accordance with the requirements of SanPiN 0350-17 "For the protection of atmospheric air in 

populated areas of the Republic of Uzbekistan" enterprises, institutions, organizations, etc., 

regardless of the form of ownership, the establishment and provision of Sanitary Protection Zones 

should be provided at the stage of planning, then design and final establishment should take place 

then already during the construction of Project reconstruction (technical re-equipment) and during 

the operation of existing enterprises, structures and other objects that are sources of air pollution. 

At the same time, the selection of a site for the construction of facilities is carried out already at 

the stage of feasibility study. 

In accordance with paragraph 2.8 of the above-mentioned SanPiN “Enterprises, their separate 

buildings and structures with technological processes, sources of emissions into the atmosphere, 

harmful and unpleasant smelling substances, as well as sources of external noise above the 

established norms for levels for residential buildings, should not be placed on the windward side 

for winds prevailing in relation to residential buildings. 

The location of enterprises with technological processes that do not emit industrial hazards into 

the atmosphere, with processes that do not create levels of external noise and other harmful 

factors that exceed the established standards for residential buildings that do not require railway 

access roads, is allowed within residential areas. 

The sites for the development of enterprises should be selected taking into account the climate 

conditions and terrain, direct solar irradiation and natural ventilation, as well as taking into account 

the conditions of dispersion in the atmosphere of industrial emissions and the conditions of 

fogging". 

In accordance with paragraph 2.16. "The SPZ or any part of it cannot be considered as a reserve 

territory of the enterprise and used to expand the industrial site." 

According to paragraph 2.17. It is prohibited to place within the boundaries of the sanitary 

protection zone and on the territory of industrial sites: 

- food industry enterprises, containers, equipment, etc. for the food industry, warehouses for 

finished products, enterprises for the production of water and drinks for drinking purposes; 

- complexes of water supply facilities; 

- wholesalers of food raw materials and food products; 



Unofficial translation  
- residential buildings, preschool institutions, others 

- educational institutions; 

- collective or individual countryside houses and garden plots; 

- sports facilities, parks, medical and preventive and health-improving institutions of general use. 

Thus, according to sanitary and hygienic requirements, farming activities are not restricted, 

however, there are also veterinary and sanitary requirements. This means that it is advisable for 

you to get additional clarifications from the Veterinary Committee on your questions 3 and 4. 

Regarding the switchgear, according to clause 3 of the note to paragraph 6.2 of class III "For 

electrical substations, the size of the sanitary protection zone is established depending on the 

type (open, closed) and capacity based on calculations of the physical impact on the atmospheric 

air, as well as the results full-scale measurements". 

Signed by  

Deputy director 

B.I.Almatov 
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ʋUZB-ACWA-CCGT-20/20/43 
03.09.2020 

Ƚɨɫɭɞɚɪɫɬɜɟɧɧɵɣ ɤɨɦɢɬɟɬ�
ɜɟɬɟɪɢɧɚɪɢɢ� Ɋɟɫɩɭɛɥɢɤɢ 
ɍɡɛɟɤɢɫɬɚɧ  

Ʉɨɦɩɚɧɢɹ�ȺCWA�Power�ɩɨɫɪɟɞɫɬɜɨɦ�ɈɈɈ�©ACWA�Power�Sirdaryaª��Ɍɚɲɤɟɧɬ��ɡɚɤɥɸɱɢɥɚ�
25-ɥɟɬɧɟɟ�ɫɨɝɥɚɲɟɧɢɟ�ɨ�ɩɨɤɭɩɤɟ�ɷɥɟɤɬɪɨɷɧɟɪɝɢɢ�ɫ�ȺɈ�©ɇɚɰɢɨɧɚɥɶɧɵɟ�ɷɥɟɤɬɪɢɱɟɫɤɢɟ�ɫɟɬɢ�
ɍɡɛɟɤɢɫɬɚɧɚª�ɧɚ�ɪɚɡɪɚɛɨɬɤɭ�ɝɚɡɨɜɨɣ�ɬɭɪɛɢɧɵ�ɫ�ɤɨɦɛɢɧɢɪɨɜɚɧɧɵɦ�ɰɢɤɥɨɦ�ɦɨɳɧɨɫɬɶɸ������
Ɇȼɬ��ɉȽɍ���ɉɪɨɟɤɬ�ɛɭɞɟɬ�ɪɚɫɩɨɥɨɠɟɧ�ɩɪɢɦɟɪɧɨ�ɜ�����ɤɦ�ɤ�ɫɟɜɟɪɨ-ɜɨɫɬɨɤɭ�ɨɬ�ɝɨɪɨɞɚ�ɒɢɪɢɧ��
ɧɚɩɪɨɬɢɜ� ɫɭɳɟɫɬɜɭɸɳɟɣ� ɬɟɩɥɨɷɥɟɤɬɪɨɫɬɚɧɰɢɢ� ɦɨɳɧɨɫɬɶɸ� ����� Ɇȼɬ� �ɋɵɪɞɚɪɶɢɧɫɤɚɹ�
Ɍɗɋ��� Ɍɟɪɪɢɬɨɪɢɹ�� ɜɵɞɟɥɟɧɧɚɹ� ɞɥɹ� ɉɪɨɟɤɬɚ�� ɹɜɥɹɟɬɫɹ� ɫɟɥɶɫɤɨɯɨɡɹɣɫɬɜɟɧɧɨɣ� ɢ� ɜ�
ɧɚɫɬɨɹɳɢɣ�ɦɨɦɟɧɬ�ɢɫɩɨɥɶɡɭɟɬɫɹ�ɮɟɪɦɟɪɚɦɢ��ɩɪɢɥɨɠɟɧɢɟ�ʋ�����

ȼ� ɫɨɨɬɜɟɬɫɬɜɢɢ� ɫ� ɫɭɳɟɫɬɜɭɸɳɢɦ� ɡɚɤɨɧɨɞɚɬɟɥɶɫɬɜɨɦ�� ɞɥɹ� ɪɟɚɥɢɡɚɰɢɢ� ɞɚɧɧɨɝɨ� ɉɪɨɟɤɬɚ�
ɛɵɥɨ� ɩɨɥɭɱɟɧɨ� ɩɨɥɨɠɢɬɟɥɶɧɨɟ� ɡɚɤɥɸɱɟɧɢɟ� Ƚɨɫɭɞɚɪɫɬɜɟɧɧɨɝɨ� Ʉɨɦɢɬɟɬɚ� ɩɨ� ɷɤɨɥɨɝɢɢ� ɢ�
ɨɯɪɚɧɟ�ɨɤɪɭɠɚɸɳɟɣ�ɫɪɟɞɵ�ɩɨ�ɉɪɨɟɤɬɭ�Ɂɚɹɜɥɟɧɢɹ�ɨ�ȼɨɡɞɟɣɫɬɜɢɹ�ɧɚ�Ɉɤɪɭɠɚɸɳɟɣ�ɋɪɟɞɵ�
�ɉɁȼɈɋ�����ɢɸɥɹ�������ɝɨɞɚ�ʋ��-01/10-08-������

ɉɨɦɢɦɨ� ɷɬɨɝɨ��ɉɪɨɟɤɬ�ɞɨɥɠɟɧ�ɨɬɜɟɱɚɬɶ�ɫɚɧɢɬɚɪɧɨ� ɝɢɝɢɟɧɢɱɟɫɤɢɦ�ɫɬɚɧɞɚɪɬɚɦ�� ɚ�ɢɦɟɧɧɨ�
ɝɥɚɜɟ�����ɋɚɧɉɢɇ�ʋ�����-���ɨɬ������������ɝ��©Ɉ�ɫɚɧɢɬɚɪɧɵɯ�ɧɨɪɦɚɯ�ɢ�ɩɪɚɜɢɥɚɯ�ɨɯɪɚɧɵ�
ɚɬɦɨɫɮɟɪɧɨɝɨ� ɜɨɡɞɭɯɚ� ɜ� ɠɢɥɵɯ� ɪɚɣɨɧɚɯ� Ɋɟɫɩɭɛɥɢɤɢ� ɍɡɛɟɤɢɫɬɚɧª�� ɬɪɟɛɭɟɬ� ɫɨɡɞɚɧɢɹ�
ɫɚɧɢɬɚɪɧɨ-ɡɚɳɢɬɧɨɣ�ɡɨɧɵ��ɋɁɁ��ɞɥɹ�ɥɸɛɨɝɨ�ɩɪɨɦɵɲɥɟɧɧɨɝɨ�ɨɛɴɟɤɬɚ��ɤɨɬɨɪɵɣ�ɹɜɥɹɟɬɫɹ�
ɩɨɬɟɧɰɢɚɥɶɧɵɦ� ɢɫɬɨɱɧɢɤɨɦ� ɡɚɝɪɹɡɧɟɧɢɹ� ɜɨɡɞɭɯɚ�� Ƚɥɚɜɚ� �� ɝɥɚɫɢɬ�� ɱɬɨ� ɬɟɩɥɨɜɵɟ�
ɷɥɟɤɬɪɨɫɬɚɧɰɢɢ� �Ɍɗɋ�� ɫ� ɷɤɜɢɜɚɥɟɧɬɧɨɣ� ɷɥɟɤɬɪɢɱɟɫɤɨɣ� ɦɨɳɧɨɫɬɶɸ� ���� Ɇȼɬ� ɢ� ɜɵɲɟ��
ɪɚɛɨɬɚɸɳɢɟ�ɧɚ�ɝɚɡɟ��ɨɬɧɨɫɹɬɫɹ�ɤ�ɤɥɚɫɫɭ�,,�ɫ�ɩɪɟɞɜɚɪɢɬɟɥɶɧɵɦ�ɪɚɡɦɟɪɨɦ�ɋɁɁ�����ɦ� 
Ɇɵ� ɩɨɥɭɱɢɥɢ� ɨɬ� ɦɧɟɧɢɟ� Ⱥɝɟɧɬɫɬɜɚ� ɫɚɧɢɬɚɪɧɨ-ɷɩɢɞɟɦɢɨɥɨɝɢɱɟɫɤɨɝɨ� ɛɥɚɝɨɩɨɥɭɱɢɹ�
Ɇɢɧɢɫɬɟɪɫɬɜɚ�Ɂɞɪɚɜɨɨɯɪɚɧɟɧɢɹ�Ɋɟɫɩɭɛɥɢɤɢ�ɍɡɛɟɤɢɫɬɚɧ�ɨɬɧɨɫɢɬɟɥɶɧɨ�ɞɚɧɧɨɝɨ�ɜɨɩɪɨɫɚ����
ɚɜɝɭɫɬɚ�ɬɟɤɭɳɟɝɨ�ɝɨɞɚ�ʋ�����������Ⱥɝɟɧɬɫɬɜɨ�ɭɬɜɟɪɠɞɚɟɬ��ɱɬɨ�ɫɨɝɥɚɫɧɨ�ɋɚɧɉɢɇ�ʋ�����-
��� ɨɬ� ����������� ɝ�� ©Ɉ� ɫɚɧɢɬɚɪɧɵɯ� ɧɨɪɦɚɯ� ɢ� ɩɪɚɜɢɥɚɯ� ɨɯɪɚɧɵ� ɚɬɦɨɫɮɟɪɧɨɝɨ� ɜɨɡɞɭɯɚ� ɜ�
ɠɢɥɵɯ� ɪɚɣɨɧɚɯ� Ɋɟɫɩɭɛɥɢɤɢ� ɍɡɛɟɤɢɫɬɚɧª� ɮɟɪɦɟɪɫɤɚɹ� ɞɟɹɬɟɥɶɧɨɫɬɶ� ɧɟ� ɡɚɩɪɟɳɟɧɚ� ɜ�
ɋɚɧɢɬɚɪɧɨ� ɡɚɳɢɬɧɨɣ� ɡɨɧɵ�� Ɉɞɧɚɤɨ�� Ⱥɝɟɧɬɫɬɜɨ� ɩɨɫɨɜɟɬɨɜɚɥɨ� ɭɱɟɫɬɶ�� ɜɟɬɟɪɢɧɚɪɧɵɟ� ɢ�
ɫɚɧɢɬɚɪɧɵɟ�ɬɪɟɛɨɜɚɧɢɹ���

ɍɱɢɬɵɜɚɹ�ɜɵɲɟɢɡɥɨɠɟɧɧɨɟ��ɩɪɨɫɢɦ�ȼɚɫ�ɨɤɚɡɚɬɶ�ɫɨɞɟɣɫɬɜɢɟ�ɜ�ɩɨɥɭɱɟɧɢɢ�ɢɧɮɨɪɦɚɰɢɢ�ɧɚ�
ɜɨɩɪɨɫɵ�ɫɨɝɥɚɫɧɨ�ɩɪɢɥɨɠɟɧɢɸ�ʋ��ɤ�ɞɚɧɧɨɦɭ�ɩɢɫɶɦɭ��

ȼɵɪɚɠɚɟɦ�ɫɜɨɸ�ɛɥɚɝɨɞɚɪɧɨɫɬɶ�ɡɚ�ɫɨɬɪɭɞɧɢɱɟɫɬɜɨ!�

 
Ⱦɠɚɯɚɧɝɢɪ�əɤɭɛɨɜ 
 
 
 
Ⱦɢɪɟɤɬɨɪ 

�
ɂɫɩɨɥɧɢɬɟɥɶ:�
Ƚɭɥɱɟɯɪɚ�ɇɟɦɚɬɭɥɥɚɟɜɚ���
Ɍɟɥ�������������������
Ɇɨɛ�������7�����������

 
 



ɉɪɢɥɨɠɟɧɢɟ�No.1 
ɤ�ɩɢɫɶɦɭ ʋ�UZB-

ACWA-CCGT-
20/20/43 ɨɬ�
03.09.2020 

�

�
�
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
ɉɪɢɥɨɠɟɧɢɟ�No.2 
ɤ�ɩɢɫɶɦɭ ʋ�UZB-

ACWA-CCGT-
20/20/43 ɨɬ�
03.09.2020 

 
��� ɇɚ�ɞɚɧɧɵɣ�ɦɨɦɟɧɬ�ɩɪɟɞɩɨɥɚɝɚɟɬɫɹ��ɱɬɨ�ɜ�ɋɚɧɢɬɚɪɧɨ�Ɂɚɳɢɬɧɭɸ�Ɂɨɧɭ�ɩɪɨɟɤɬɚ�ɜɨɣɞɭɬ���

ɭɱɚɫɬɤɚ�ɡɟɦɟɥɶ�ɦɟɫɬɧɨɝɨ�ɜɨɟɧɧɨɝɨ�ɨɬɞɟɥɟɧɢɹ��ɚ�ɬɚɤɠɟ���ɮɟɪɦɟɪɫɤɢɯ�ɯɨɡɹɣɫɬɜ��ɇɚ�ɞɚɧɧɵɯ�
ɭɱɚɫɬɤɚɯ� ɡɟɦɥɢ� ɜɵɪɚɳɢɜɚɸɬ� ɫɟɥɶɫɤɨɯɨɡɹɣɫɬɜɟɧɧɵɟ� ɤɭɥɶɬɭɪɵ�� ɚ� ɬɚɤɠɟ� ɢɦɟɸɬɫɹ�
ɮɪɭɤɬɨɜɵɟ� ɢ� ɞɟɤɨɪɚɬɢɜɧɵɟ� ɞɟɪɟɜɶɹ�� ɋɦɨɝɭɬ� ɥɢ� ɮɟɪɦɟɪɵ�� ɩɪɨɞɨɥɠɚɬɶ� ɫɜɨɸ�
ɞɟɹɬɟɥɶɧɨɫɬɶ�ɜ�ɋɚɧɢɬɚɪɧɨ�Ɂɚɳɢɬɧɨɣ�Ɂɨɧɟ���

��� ʫ̛̭̣ ̴̖̬̥̖̬̼ ̭̖̏ ̖̺̖ ̨̥̱̯̐ ̛̖̭̯̏ ̵̡̨̨̭̖̣̭̜̭̯̖̦̦̱̽́̏̀̚ ̨̖̯̖̣̦̭̯̔́̽̽ ̏ ˁʯʯ, ̡̡̛̖̌ 
̨̛̯̬̖̦̍̏̌́ ̨̣̙̦̼̔ ̼̯̍̽ ̨̼̪̣̦̖̦̼̏ ̨̡̨̪̬̖̯̥? �

��� Ɇɵ� ɩɪɢɜɟɬɫɬɜɭɟɦ� ɥɸɛɵɟ� ɞɨɩɨɥɧɢɬɟɥɶɧɵɟ� ɤɨɦɦɟɧɬɚɪɢɢ� ɜ� ɨɬɧɨɲɟɧɢɢ� ɩɪɨɟɤɬɚ� ɢ�
ɩɪɢɦɟɧɟɧɢɹ�ɋɁɁ��

 
 



Unofficial translation 

 

 

 

 

 

 

 

 

 

 



Unofficial translation 

 
 

 

2020.11.09                                                  №03-19-101                                                                   

“JURU ENERGY CONSULTING” Ltd 

(10A Chust Str., Mirzo Ulugbek district,Tashkent, Uzbekistan) 

State Committee of Veterinary and Livestock Development having considered your letter No. UZB-

ACWA-CCGT-20/20/43 dated September 3, 2020, informs the following. 

Based on the Law of the Republic of Uzbekistan "On veterinary" we inform you that issues mentioned 

in your letter are not in the competence of the state Veterinary Committee. In accordance with article 

25 of the law "On appeals of individuals and legal entities", we forwarded your appeal to the Ministry of 

Agriculture to obtain more detailed response. 

Signed  

Deputy chairman  

A.Akbarov 
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APPENDIX D OFFICIAL RESPONSES TO GRIEVANCES 
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APPENDIX E GRIEVANCE FORM 
GRIEVANCE FORM 

To be used for grievance(s) only. Shall not be used to raise comments, suggestions, or/and inquires or any other matters 

Full Name 

First Name: 
Last Name: 
Gender 
Address  
☐ I wish to raise my grievance anonymously (You can remain 
anonymous if you prefer but we will not be able to contact 
you with a response to your concern) 

Contact Information  
Please mark how you 
wish to be contacted 
(mail, telephone, e- 
mail).  

☐ By Post: Please provide mailing address: 
 

☐ By telephone: 
☐ By email:  

Preferred Language of 
Communication 

☐ Uzbek 
☐ Russian 
☐ English 

  

Description of 
Incident/Grievance 

What happened? Where did it happen? Who did it happen 
to? What is the result of the problem? 

Date of 
Incident/Grievance 

☐ One-time incident/grievance (date…) 

☐ Happened more than once (how many times?) 

☐   On-going (currently experiencing problem) 
  

What would you like to 
see happen to resolve 
the problem? 

 

Signature: 
  

Date:  

 

 


