

Namibia NCF & Tandii Solar Projects – Environmental and Social Action Plan (May 2019)

No.	Action	Deliverable	Deadline
PS 1			
1	Prepare an Environmental and Social Management Systems (ESMS) for operations	ESMS for operations	Within 90 days of the Effective Date of the Contract of Guarantee
2	Prepare an Emergency Preparedness and Response Plan (EPRP) for operations	EPRP for operations	Within 90 days of the Effective Date of the Contract of Guarantee
PS 2			
3	Update Human Resource Policy to ensure alignment with PS 2	Updated Human Resource Policy	Within 30 days of the Effective Date of the Contract of Guarantee
PS 3			
4	Update the Environmental Management Plan to include water use efficiency measures	Updated Environmental Management Plan	Within 30 days of the Effective Date of the Contract of Guarantee
5	Generator contained within secondary containment to avoid leakages	Photographs of secondary containment	Within 90 days of the Effective Date of the Contract of Guarantee
6	Prepare a Waste Management Plan and procedures	Waste Management Plan and procedures	Within 30 days of the Effective Date of the Contract of Guarantee
7	Prepare a waste management plan for the decommissioning phase of the Project	Decommissioning Waste Management Plan	1 year prior to decommissioning
PS 4			
8	Prepare a Security Management Plan, which will include a training plan for local security staff	Security Management Plan	Within 60 days of the Effective Date of the Contract of Guarantee
PS 5			
9	Prepare a Post-Resettlement Impact Analysis	Post-Resettlement Impact Analysis report	Within 120 days of the Effective Date of the Contract of Guarantee